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1. GENERAL CONTEXT 
 Convergence and economic development in the beneficiary Member States 
1.1. Greece 
In 2011, Greece's GDP per capita in PPS attained 82.3% of the EU-27 average. GDP fell by 
6.9% in real terms in the same year, after having contracted by 3.5% in 2010. Annual inflation 
fell to 3.1% in 2011 from 4.7% in 2010, reflecting still persisting market rigidities. The 2011 
public deficit outturn was 9.1% of GDP, which compares with the 8.0% of GDP target 
established in the 2011 State budget. This was mostly because of a more-severe-than-
anticipated revenue shortfall, a worse-than-estimated balance of the social security sector and 
the accumulation of arrears in the other-than-state sectors. The debt-to-GDP ratio was 165.3% 
in 2011, up from 145.0% a year earlier. 
Since May 2010, Greece has committed to implementing the economic and financial 
adjustment programme with the aim of correcting fiscal and external imbalances and restoring 
confidence in the short term. In 2010 and 2011, partial progress was made towards the 
ambitious objectives of the adjustment programme. Several factors hampered implementation: 
political instability, social unrest and issues of administrative capacity and, more 
fundamentally, a recession that was much deeper than previously projected. Important fiscal 
targets were missed, which led to the adoption of additional consolidation measures 
throughout 2010 and 2011. However, Greece achieved a substantial reduction in the general 
government deficit: from 15.6% of GDP in 2009 to 9.1% in 2011. As regards the excessive 
deficit procedure, Greece is subject of a Council decision to give notice under Article 126(9). 
Compliance with the Council decision is reviewed on a quarterly basis in the context of the 
economic adjustment programme.  
On 21 February 2012, the Eurogroup agreed on a second economic adjustment programme for 
Greece. The implementation of the economic policies outlined in the Memorandum of 
Understanding on Specific Policy Conditionality will contribute to reduce the Greek public 
debt to 116.5% of GDP by 2020. It was agreed that the official sector financing of the 
programme would amount to EUR 130 billion until 2014, additional to the amounts 
committed in the first financing programme. By May 2012, Greece has received EUR 147.6 
billion from official financing under the first and the second programme. The release of the 
tranches is based on compliance with quantitative performance criteria and a positive 
evaluation of progress made with respect to the policy criteria laid down in Council Decision 
2011/734/EU of 12 July 2011 (as amended on 8 November 2011 and 13 March 2012) and the 
Memorandum of Understanding setting the economic policy conditionality, which was signed 
on 14 March 2012. The Programme's macroeconomic scenario is broadly conservative, with a 
cumulative loss in real GDP in 2010-12 of around 15%, driven by a decline in domestic 
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demand, which is partly compensated by a significant contraction in imports and smooth 
export growth. Real GDP growth will not return to positive territory in 2012 - at the moment 
estimated at around – 6 % of GDP in real terms. The government deficit is projected to reach 
7.3% of GDP in 2012, 4.6% in 2013 and 2.1% of GDP in 2014. The debt-to-GDP ratio is 
projected to peak at about 164.3% by 2013, decreasing thereafter. 
On 10 July 2012 the Council recommended Greece to implement the measures laid down in 
Council Decision 2011/734/EU of 12 July 2011, as amended on 8 November 2011 and 
13 March 2012, and the Memorandum of Understanding on specific economic policy 
conditionality, which was signed on 14 March 2012. 
1.2. Spain 
Spain's GDP per capita in PPS attained 99.8% of the EU-27 average in 2010, compared to 
103% in the preceding year. After recording a significant contraction in 2009, when real GDP 
growth fell by 3.7%, the economy continued contracting in 2010, albeit by -0.3%, reflecting 
both the global economic downturn and a marked correction in the construction sector. The 
economy returned to positive economic growth in 2011 (0.4%), supported by the dynamism 
of Spanish exports and the contraction of imports, in line with the weakness of domestic 
demand. The downturn took a heavy toll on public finances. The general government deficit 
reached 9.3% of GDP in 2010, down from 11.2% in 2009. In July 2012, the Council issued a 
revised excessive deficit procedure (EDP) recommendation, granting Spain an additional year 
until 2014 to correct its excessive deficit. The agreed intermediate targets for the government 
deficit are now 6.3% of GDP for 2012, 4.5% of GDP for 2013 and 2.8% of GDP for 2014. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 stability 
programme of Spain pursuant to Regulation 1466/1997. The Council was of the opinion that 
the macroeconomic scenario underlying the programme is broadly plausible for 2012 and 
optimistic thereafter. The Commission's 2012 spring forecast projected GDP growth to reach -
1.8% in 2012 and -0.3% in 2013, against -1.7% and 0.2%, respectively, in the programme. In 
compliance with the Excessive Deficit Procedure, the objective of the budgetary strategy 
outlined in the programme is to bring the general government deficit below 3% of the GDP 
reference value, based mainly on expenditure restraint, but also on some revenue-increasing 
measures. Based on structural balance1, the annual average improvement of the structural 
balance planned in the programme is 2.6% of GDP for 2011-13. Following the correction of 
the excessive deficit, the programme confirms the medium-term budgetary objective (MTO) 
of a balanced budgetary position in structural terms, which would be almost reached by 2015 
with a structural budget deficit of 0.2% of GDP. The MTO adequately reflects the 
requirements of the Stability and Growth Pact. The envisaged pace of adjustment in structural 
terms in 2012-13, represents sufficient progress towards the MTO and the growth rate of 
government expenditure, taking into account discretionary revenue measures, is in line with 
the expenditure benchmark of the Stability and Growth Pact. The programme projects the 
government debt ratio to peak in 2013 and to start declining thereafter. In 2014 and 2015 
Spain will be in transition period and plans presented in the programme would ensure 
sufficient progress towards compliance with the debt reduction benchmark of the Stability and 
Growth Pact. The deficit and debt adjustment paths are subject to important downside risks. 
Macroeconomic developments could turn out less favourable than expected. Moreover, 
measures are not sufficiently specified from 2013 onwards. Budgetary compliance by regional 
                                                 
1  Recalculated by the Commission services, on the basis of information provided in the programme, following the 
commonly agreed methodology (hereafter: the (recalculated) structural balance).  
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governments, given their recent poor track record, a greater sensitivity of revenues to the 
ongoing structural adjustment, the uncertain revenue impact of the fiscal amnesty and 
potential further financial rescue operations also pose risks to the budgetary strategy. Strict 
enforcement of the Budget Stability Law and the adoption of strong fiscal measures at 
regional level would mitigate the risks of a slippage at regional level. Given the decentralised 
nature of Spain’s public finances, a strong fiscal and institutional framework is essential. 
In relation to its opinion on the 2012 update of the stability programme, the Council 
recommended that Spain should take action within the period 2011-2012 to: deliver an annual 
average structural fiscal effort of above 1.5% of GDP over the period 2010-13 as required by 
the EDP recommendation (new fiscal effort target set in the EDP procedure) by implementing 
the measures adopted in the 2012 budget and adopting the announced multi-annual budget 
plan for 2013-14 by end July. Spain should adopt and implement measures at regional level in 
line with the approved rebalancing plans and strictly apply the new provisions of the 
Budgetary Stability Law regarding transparency and control of budget execution. Finally 
Spain was recommended to establish an independent fiscal institution to provide analysis, 
advice and monitor fiscal policy, as well as to estimate the budgetary impact of proposed 
legislation. 
1.3. Portugal 
Portugal’s GDP per capita in PPS amounted to 77.4 % of the EU-27 average in 2011. In 2011, 
GDP contracted by 1.7% in real terms. The decline in economic activity has been driven by 
an across-the-board fall in domestic demand. This was partly compensated by a significant 
positive growth contribution of net exports, as exports posted robust growth while imports 
shrank in line with domestic demand. The current account deficit fell by more than 3% of 
GDP to 6.5% of GDP, suggesting that the necessary external rebalancing of the economy is 
underway. The 2011 budget deficit outturn was 4.2% of GDP which compares with a target of 
5.9%. While this reflects far-reaching consolidation efforts, the overachievement is mostly 
explained by the transfer of banks' pension funds to the state amounting to 3.5% of GDP. The 
debt-to-GDP ratio was at 107.8% in 2011. The excessive deficit procedure for Portugal is 
currently in abeyance, with the deadline for correction of the excessive deficit situation 
postponed to 2014. 
According to the latest stability programme 2012-2016 submitted in May 2012 the targets for 
the general government deficit-to-GDP ratios are 4.5% in 2012, 3% in 2013, 1.8% in 2014, 
1% in 2015 and 0.5% in 2016. These targets were reviewed in the Fifth review of the 
Economic Adjustment Programme (28 August-10 September) to 5.0% in 2012, 4.5% in 2013 
and 2.5% in 2014. The overall structural adjustment in 2011-2013 including the second round 
effects of budgetary consolidation is estimated to be close to 8% of GDP. The debt-to-GDP 
ratio is projected to be at below 124% and to start declining in 2014. These targets are set 
against underlying growth assumptions of -3% in 2012, -1.0% in 2013 and 1.2% in 2014. The 
headline growth outlook for 2012 is better than initially projected, as exports remain strong, 
while prospects for 2013 and 2014 are slightly worse due to the effect of additional fiscal 
consolidation measures. On 17 May 2011, the Council adopted Implementing Decision 
2011/344/EU to make available to Portugal medium-term financial assistance for a period of 
three years from 2011 to 2014. The accompanying Memorandum of Understanding signed on 
the same day and its successive supplements lay down the economic policy conditions on the 
basis of which the financial assistance is disbursed. A joint EC/ECB/IMF staff mission met 
with the Portuguese authorities in Lisbon from 28 August to 10 September for the Fifth 
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Review under the Economic Adjustment Programme. The successful completion of the Fifth 
Review will pave the way for the release of the next loan instalment of around EUR 4 billion, 
of which EUR 2.8 billion from the EU and about EUR 1.5 billion from the IMF. 
On 10 July 2012 the Council recommended Portugal to implement the measures as laid down 
in Implementing Decision 2011/344/EU and further specified in the Memorandum of 
Understanding and its subsequent supplements. 
1.4. Cyprus 
In 2011, GDP per capita in PPS in Cyprus amounted to 91.5% of the EU-27 average. The 
Cypriot economy grew by a modest 0.5% in 2011. After a stronger first half year when GDP 
rose by 1.5% y-o-y thanks to an exceptionally good tourist season, economic activity was 
badly affected by the accident in July 2011 that destroyed the Vassilikos electricity producing 
plant, which accounted for half of the island's total generating capacity. Domestic demand, 
traditionally the main driver of growth, decreased considerably in 2011. Tightening bank 
lending conditions along with a worsening labour market outlook and weakening confidence 
weighed on private consumption. In addition, subdued foreign demand for housing and a 
restructuring of corporate balance sheets kept investment on a correction path for the fourth 
year in a row. On the other hand, the external sector made a positive contribution to growth. 
Revenues from tourism increased by 13%. In addition, import growth decelerated, in line with 
the contraction in domestic demand. Public finances also deteriorated with the government 
deficit increasing from 5.3% in 2010 to 6.3% in 2011 and the public debt increasing from 
61.5% of GDP in 2010 to 71.6% of GDP in 2011. The Council in January 2011 concluded 
that Cyprus had taken action representing adequate progress towards the correction of the 
excessive deficit within the time limits set by the Council. In particular, it had taken measures 
to correct the excessive deficit by 2012, while ensuring an adequate fiscal effort in 2011, in 
line with the Council’s recommendations. According to the Commission's January 2012 
Communication, the excessive deficit procedure for Cyprus is currently in abeyance.  
According to the latest stability programme, submitted in May 2012, the Cypriot authorities 
plan that the general government deficit would fall to 2.6% of GDP in 2012 and remain of a 
declining trend reaching 0.6% in 2013 and a balanced budget in 2014. The macroeconomic 
scenario underlying the programme envisages that real GDP will shrink slightly by 0.5% in 
2012, before recovering mildly by 0.5% in 2013, 1.0% in 2014 and 1.5% in 2015. According 
to the Commission services' 2012 spring forecast, the government deficit is projected to 
decrease to 3.4% of GDP in 2012 and, assuming no policy change, will recede further to 2.5% 
in 2013. However, based on the 2012 Q2 GDP figures released in mid-August 2012, a 
considerable worsening of economic conditions is depicted with the 2012 fiscal deficit 
projected by the Cypriot authorities rising to 4.5% of GDP. In its 2012 spring forecast, the 
Commission expects public debt to increase to 76.5% of GDP in 2012 and 78.1% of GDP in 
2013. Real GDP is expected to decline by 0.8% in 2012 and mildly grow by 0.3% in 2013. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 stability 
programme of Cyprus pursuant to Regulation 1466/1997. The Council was of the opinion that 
that the macroeconomic scenario underpinning the budgetary projections in the programme 
appears optimistic in 2012-2014. Although incorporating a major downward revision of the 
growth outlook, the macroeconomic scenario underpinning the budgetary projections in the 
programme remains subject to downside risks relating in particular to the evolution of 
domestic demand in 2012-2013. The objective of the budgetary strategy outlined in the 
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programme is to correct the excessive deficit by 2012 and to reach MTO by 2014, and to stay 
at MTO in 2015. The programme confirms the previous MTO of a balanced budget in 
structural terms, which adequately reflects the requirements of the Stability and Growth Pact. 
The planned correction of the excessive deficit is in line with the deadline set by the Council 
recommendation issued in the context of the Excessive Deficit Procedure on 13 July 2010. 
Based on the structural deficit, the average annual fiscal effort planned at 1.5% of GDP for 
the period 2011-2012 is equal to the effort recommended by the Council. The envisaged 
progress towards the MTO in 2013 is sufficient as it is higher than the 0.5% of GDP 
benchmark of the Stability and Growth Pact both according to the Commission's 2012 spring 
forecast and the programme. The growth rate of government expenditure, taking into account 
discretionary revenue measures, is in line with the expenditure benchmark of the Stability and 
Growth Pact in 2013-2014, but not in 2015. There are risks accompanying the budgetary 
targets of the programme linked to the macroeconomic scenario appearing optimistic in 2012-
2014 and the planned consolidation effort in 2013, party relying on not fully specified 
measures. According to the programme, the debt-to-GDP ratio, which amounted to 71.6% in 
2011, is to increase to 72.1% in 2012 before gradually dropping to 65.4% in 2015. In terms of 
the debt reduction benchmark of the Stability and Growth Pact, Cyprus will be in a transition 
period in the years 2013-2015 and the plans presented in the programme would ensure 
sufficient progress towards compliance with the debt reduction benchmark. However, there 
are risks attached to this projection linked to the possible rescue operations of financial 
corporations. 
In relation to its opinion on the 2012 stability programme, the Council recommended that 
Cyprus takes additional measures to achieve a durable correction of the excessive deficit in 
2012 and rigorously implements the budgetary strategy, supported by sufficiently specified 
measures, for the year 2013 and beyond to ensure the achievement of the MTO by 2014 and 
compliance with the expenditure benchmark and ensure sufficient progress with the debt 
reduction benchmark. Cyprus should accelerate the phasing-in of an enforceable multiannual 
budgetary framework with a binding statutory basis and corrective mechanism and take 
measures to keep tight control over expenditure and implements programme and performance 
budgeting as soon as possible. Furthermore, Cyprus should take measures to keep tight 
control over expenditure and implement programme and performance budgeting as soon as 
possible. Finally, measures to improve tax compliance and fight against tax evasion should be 
considered. In addition, initiatives to render tax collection more efficient should be reinforced.  
On 25 June 2012 Cyprus formally requested financial assistance from the EFSF/ESM, in view 
of the challenges that Cyprus is facing, in particular due to distress in the banking sector and 
the presence of macroeconomic imbalances. 
1.5. Czech Republic 
In 2011, the Czech Republic’s GDP per capita in PPS amounted to 79.6% of the EU average. 
After a year of moderate recovery, real GDP growth contracted for the first time since 2009 in 
the fourth quarter of 2011 (-0.2% q-o-q). Economic activity was driven by weaker but still 
solid external demand, while consumption and investment activity remained below their 2010 
levels. Domestic demand was affected mainly by continuing fiscal consolidation efforts but 
also by a negative economic sentiment weighing on investment. Annual inflation averaged 
2.1% in 2011 on account of temporary food and oil price shocks. The general government 
deficit in 2011 is estimated to have reached 3.1% of GDP, as compared to 4.8% in 2010. The 
general government deficit was significantly lower than expected in the 2011 convergence 
 EN 9   EN 
programme. The outturn reflected a large drop in public investment (by 15% year-on-year) as 
well as consolidation measures targeted mainly at the expenditure side. The main measures 
included a reduction in the wage bill in the public sector and in social expenditure, together 
with additional cuts in operational expenditure of the central government. General 
government debt increased to 41.2% of GDP in 2011. The excessive deficit procedure for the 
Czech Republic is currently in abeyance, with the deadline for correction of the excessive 
deficit situation in 2013. 
According to the latest convergence programme submitted in April 2012, the general 
government deficit is set to decline gradually from 3% of GDP in 2012 to 2.9% in 2013 and 
1.9% in 2014. The deficit reduction would continue in 2015 when the nominal deficit is set to 
reach 0.9% of GDP. The macroeconomic scenario underpinning the programme forecasts 
near-stagnation of GDP growth in 2012. The pace of economic recovery in 2013 is projected 
to be rather slow with real GDP growth reaching 1.3%. A gradual improvement of economic 
conditions is expected in 2014 and 2015 when growth is forecast to accelerate to 2.2% and 
2.8% respectively. According to the Commission services' 2012 spring forecast, real GDP 
growth is expected to stall during 2012 and pick up to 1.5% in 2013. The government deficit 
is projected to reach 2.9% of GDP in 2012 and decline to 2.6% of GDP in 2013. The debt-to-
GDP ratio is forecast to increase further over the forecast horizon, reaching around 45% in 
2013.  
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 
convergence programme of the Czech Republic pursuant to Regulation 1466/1997. The 
Council was of the opinion that the macroeconomic scenario underpinning the budgetary 
projections in the programme is plausible. The objective of the budgetary strategy outlined in 
the programme is to reach a balanced budget in 2016. The general government deficit target 
of 2.9% of GDP in 2013 is in line with the deadline for correcting the excessive deficit set out 
in the Council recommendations of 2 December 2009. The average annual fiscal effort of 
0.9% of GDP over the period 2010-2013, based on the (recalculated) structural budget 
balance, is slightly below the effort of 1% of GDP recommended by the Council. The 
programme confirms the previous MTO of a deficit of 1% of GDP, which adequately reflects 
the requirements of the Stability and Growth Pact, to be reached in 2015. The progress 
towards the MTO is 0.8% and 0.7% of GDP in 2014 and 2015 respectively, based on the 
(recalculated) structural balance and the rate of growth of government expenditure complies 
with the expenditure benchmark of the Stability and Growth Pact. The budgetary projections 
of the programme are subject to several risks. The law on financial compensation to churches, 
currently discussed in Parliament, would increase the general government deficit by 1.5% of 
GDP once, in the year of entry into force. More generally, the nature and extent of the 
envisaged consolidation measures on both the revenue and the expenditure side entails a 
considerable risk for the sustainability of the fiscal adjustment beyond the programme period. 
Budgetary adjustment has so far relied mostly on across-the-board cuts, which affect also 
growth-enhancing expenditure. Additional savings in public administration expenditures 
amounting to almost 1% of GDP are planned for 2013 - 2015, but details are not sufficiently 
specified in the programme. Finally, most of the planned revenue measures are of a temporary 
nature and should expire in 2015. According to the programme, the debt-to-GDP ratio is 
expected to peak at 45.1% of GDP in 2013 and decline thereafter, mainly on account of the 
projected continuous improvement of the primary balance.  
In relation to its opinion on the 2012 convergence programme, the Council recommended that 
the Czech Republic should take action within the period 2012-2013 to ensure planned 
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progress towards the timely correction of the excessive deficit. To this end, it should fully 
implement the 2012 budget and specify measures of a durable nature necessary for the year 
2013 so as to achieve the annual average structural adjustment specified in the Council 
recommendation under the Excessive Deficit Procedure. Thereafter, it should ensure an 
adequate structural adjustment effort to make sufficient progress towards the medium-term 
objective, including meeting the expenditure benchmark. In this context, it should avoid 
across-the-board cuts, safeguard growth-enhancing expenditure and step up efforts to improve 
the efficiency of public spending; exploit the available space for increases in taxes least 
detrimental to growth; shift the high level of taxation on labour to housing and environmental 
taxation; reduce the discrepancies in the tax treatment of employees and the self-employed; 
and take measures to improve tax collection, reduce tax evasion and improve tax compliance, 
including by implementing the Single Collection Point for all taxes. 
1.6. Estonia 
In 2011, Estonia’s GDP per capita in PPS amounted to 67% of the EU average. After a deep 
contraction of foreign trade and GDP in 2008 and 2009, the Estonian economy has rebounded 
promptly, with growth reaching 3.3% in 2010 and 8.3% in 2011 and exports the driving force 
behind the recovery. In 2011, private consumption and investment were also on a solid 
footing. In 2011, the general government budget position was a surplus of 1% of GDP, which 
was considerably better than the deficit of 0.4% projected in the 2011 stability programme. 
This was primarily a result of significantly stronger-than-expected economic and employment 
growth. In addition, the outcome was positively affected by the sizeable sales of the excess 
greenhouse gas emission certificates, which amounted to 1.2% of GDP in 2011, combined 
with delays in implementation of the related investment projects.  
According to the latest stability programme submitted in April 2012, the targets for the 
general government deficit are 2.6% of GDP in 2012 and 0.7% in 2013. The improvement on 
2012 primarily stems from an improving macroeconomic outlook and the gradual completion 
of Kyoto-related investment projects. The (recalculated) structural balance is expected to 
improve by 0.3% of GDP in 2013 reaching a balanced position. In the underlying 
macroeconomic scenario, real GDP is expected to grow by 1.7% in 2012 and 3.0% in 2013, 
while sustainable rates of around 3.5% on average are expected for 2014-16, with growth 
becoming more balanced as domestic demand recovers. Projections from the Commission 
services' spring forecast point to the general government deficit reaching -2.4% and -1.3% in 
2012 and 2013, respectively, with real GDP growing by 1.6% in 2012 and 3.8% in 2013. The 
structural deficit is estimated at 0.8% and 0.5% of GDP in 2012 and 2013. The general 
government debt will increase over the forecast horizon to 11.7% of GDP in 2013, but is 
likely to decrease to about 10% in 2015. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 stability 
programme of Estonia pursuant to Regulation 1466/1997. It is of the opinion that the 
macroeconomic scenario underpinning the budgetary projections in the programme is 
plausible in 2012-13, when GDP growth is expected to average around 2.4%. The objective of 
the budgetary strategy outlined in the programme is to ensure sustainable fiscal policy that 
supports balanced growth, by achieving a structural surplus while ensuring sufficient fiscal 
buffers and reducing the tax burden on labour. The programme aims at over-achieving MTO 
of a structural surplus as of 2013. Based on the (recalculated) structural budget balance, the 
rate of growth of government expenditure, taking into account discretionary revenue 
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measures, will meet the expenditure benchmark of the Stability and Growth Pact by 2015. In 
parallel, the programme aims at reaching headline surpluses as of 2014.  
In relation to its opinion on the 2012 stability programme, the Council recommended that 
Estonia needs to preserve a sound fiscal position by implementing budgetary plans as 
envisaged, ensuring achievement of the medium-term budgetary objective by 2013 at the 
latest, and compliance with the expenditure benchmark. In parallel, Estonia needs to 
complement the planned budget rule with more binding multi-annual expenditure rules within 
the medium-term budgetary framework, continue enhancing the efficiency of public spending 
and implement measures to increase tax compliance. 
1.7. Hungary 
In 2011, Hungary’s GDP per capita in PPS amounted to 65.8% of the EU average. GDP grew 
by 1.6% in the same year, driven exclusively by the external balance. Domestic demand, and 
in particular investment, continued to decline for the third year in a row. In 2011, according to 
the spring 2012 notification, the headline general government balance reached a surplus of 
4.3% on the back of substantial one-off revenues of close to 10% of GDP stemming from the 
transferred pension assets to the state. Thus, the headline deficit excluding all one-offs was 
around 5.25% of GDP. 
In January 2012, also in view of the structural deterioration in both 2010 and 2011 and an 
expected deficit well above 3% of GDP in 2013 shown in the Commission services’ 2011 
Autumn Forecast, the Council decided that effective action had not been taken by Hungary. In 
March 2012 it proposed the suspension of a part of the Cohesion Fund 2013 commitments, 
accompanied with a new recommendation under the EDP.  
According to the latest convergence programme submitted in April 2012, the targets for the 
general government deficit are 2.5% of GDP in 2012 and 2.2% of GDP in 2013, also to 
ensure the sustainable correction of the excessive deficit by the 2012 deadline. The deficit is 
planned to decrease further to 1.5% of GDP by 2015. The macroeconomic baseline scenario 
forecasts real GDP to stagnate in 2012, followed by a pick in a growth to 1.6% in 2013 and 
further expansion by 2.5% in 2014 and 2015, on the account of an increasingly positive 
contribution from domestic demand. 
In the spring forecast the Commission services projected GDP to contract by 0.3% in 2012, 
and to recover to a modest growth rate of 1% in 2013. Based on new measures incorporated in 
the 2012 convergence programme, in a communication issued on 30 May the Commission 
found that Hungary had taken the necessary corrective action and that its budget deficit was 
expected to reach 2.5% of GDP in 2012 and to remain well below 3% of GDP, the EU's 
reference value for government deficits in 2013. Based on the Commission's proposal of 
adequate action, in its decision of 22 June 2012, the Council adopted a decision lifting the 
suspension of Cohesion Fund commitments for Hungary. It concurred with the Commission 
assessment that Hungary had taken effective action in response to the Council's 
recommendation of 13 March. Hungary's excessive deficit procedure nevertheless remains 
open. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 
convergence programme of Hungary pursuant to Regulation 1466/1997. The Council was of 
the opinion that the macroeconomic scenario underpinning the budgetary projections in the 
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programme was somewhat optimistic. The Hungarian authorities’ growth projections for 2012 
and 2013 were higher by around half a percentage point compared to the Commission 
services' 2012 spring forecast on the account of the more optimistic official assumptions 
regarding domestic demand, particularly in 2013. The objective of the budgetary strategy 
outlined in the programme is to ensure the sustainable correction of the excessive deficit by 
the 2012 deadline set by the Council in line with the Council Recommendation of March 
2012. The official deficit targets and the planned fiscal efforts comply with the March 2012 
Council recommendations based on Article 126(7). The programme confirms the MTO of 
1.5% of GDP, which it plans to achieve by 2013. The MTO adequately reflects the 
requirements of the Stability and Growth Pact. Based on the (recalculated) structural budget 
balance, progress towards the MTO does not appear to be adequate in 2013 against the 
assessment of the Commission services' 2012 spring forecast, which takes into account the 
implementation risks related to selected saving measures and a less optimistic macroeconomic 
scenario. 
The growth rate of government expenditure, taking into account discretionary revenue 
measures, is in line with the expenditure benchmark of the Stability and Growth Pact in 2013, 
but not in 2014 and in 2015. According to government plans, the public debt is continuously 
reduced throughout the programme period to below 73% of GDP in 2015, but will remain 
above the 60% of GDP reference value. Regarding the debt reduction benchmark, Hungary 
will be in transition period in 2013-2014 and the programme would ensure sufficient progress 
towards compliance with the benchmark. According to the programme, the debt reduction 
benchmark would be met at the end of the transition period, in 2015, and thereby should help 
to reduce the accumulated external and internal indebtedness.  
In relation to its opinion on the 2012 update of the convergence programme, the Council 
recommended that Hungary correct the excessive deficit by 2012 in a durable manner, by 
implementing the 2012 budget and the subsequently approved consolidation measures, while 
reducing the reliance on one-off measures. Thereafter, it recommended specifying all 
structural measures necessary to ensure a durable correction of the excessive deficit and to 
make sufficient progress towards the MTO, including meeting the expenditure benchmark, 
and ensure sufficient progress towards compliance with the debt reduction benchmark. Also 
to help mitigate the accumulated macroeconomic imbalances, it asked Hungary to put the 
public debt ratio on a firm downward path. 
In July 2012, the Hungarian authorities accepted new budgetary measures, which unless 
corrected, would lead to an increase in the fiscal deficit, mainly for 2013. 
1.8. Latvia 
In 2011, Latvia's GDP per capita in PPS amounted to 57.6% of the EU average. Latvia 
remained resilient to external shocks as GDP grew by 5.5% in 2011 pushed mainly by exports 
and investments. The past consolidation efforts and robust recovery supported public 
finances, with general government deficit of 3.5% of GDP in 2011, significantly better than 
expected and considerably below the deficit of 8.2% in 2010. The general government debt 
stood at 42.6% of GDP as of end-2011. The excessive deficit procedure for Latvia is currently 
in abeyance, with the deadline for correction of the excessive deficit situation in 2012. The 
three-year EU balance-of-payments support programme to Latvia, which was provided in co-
operation with the IMF, World Bank, EBRD, several Member States and Norway, expired in 
January 2012. The authorities successfully returned to international financial markets already 
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in June 2011, well ahead of the finalisation of the programme, and a second major 
international bond issuance took place in February 2012. 
According to the latest convergence programme submitted in April 2012, the targets for the 
general government deficit are 2.1% of GDP in 2012, 1.4% in 2013, 0.8% in 2014 and 0.3% 
in 2015. The reduction in the headline deficit will be achieved through continuous restraint in 
compensation of employees (i.e. a nominal wage freeze in the public sector) and through 
further cuts in intermediate consumption. The programme projections are based on 
expectation of GDP growth of 2.0% in 2013, 3.7% in 2014 and 4.0% in both 2014 and 2015. 
According to the Commission services' 2012 spring forecast, the government deficit is 
projected to be 2.1% of GDP in 2012 (corresponding to expectations in the programme) and 
stay at the same level in 2013.  
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 
convergence programme of Latvia pursuant to Regulation 1466/1997. The Council was of the 
opinion that the macroeconomic scenario underpinning the budgetary projections is cautious 
in 2012, taking into account the latest available information, and plausible in 2013. The 
objective of the budgetary strategy outlined in the programme is to correct an excessive 
deficit by 2012 and to approach the MTO by the end of the programme period. The planned 
headline deficit in 2012 complies with the deadline for correction of the excessive deficit 
established in Council Recommendation of 7 July 2009. For 2013, the programme targets a 
headline deficit of 1.4% of GDP, although the planned expenditure reduction is not yet fully 
supported by measures. However, tax changes from the second half of 2012 as adopted by 
Parliament on 24 May, which were not yet reflected in the programme scenario but 
acknowledged in the letter accompanying the submission of the 2012 convergence 
programme, represent a risk to the attainment of targets in 2013 and beyond. The general 
government debt ratio is below 60% of GDP, increasing from 42.6% of GDP in 2011 to 
46.7% of GDP in 2014, falling to 38.9% in 2015. 
In relation to its opinion on the 2012 update of the convergence programme, the Council 
recommended that Latvia should ensure planned progress towards the timely correction of the 
excessive deficit. To this end, it should implement the budget for the year 2012 as envisaged 
and achieve the fiscal effort specified in the Council recommendation under the Excessive 
Deficit Procedure; thereafter, implement a budgetary strategy, supported by sufficiently 
specified structural measures, for the year 2013 and beyond, to make sufficient progress 
towards the MTO, and to respect the expenditure benchmark; and, use better than expected 
cyclical revenue to reduce government debt. 
1.9. Lithuania 
In 2011, Lithuania's GDP per capita in PPS increased to 61.9% of the EU average, reflecting a 
significant pick-up in economic activity. Lithuania took full advantage of growing export 
markets as ongoing real wage declines and productivity improvements fostered 
competitiveness. As a result, net exports contributed positively to growth. Subsequently, 
corporate profits as well as employment increased and domestic demand took over as the 
main driver of economic growth. Despite the strong economic performance, unemployment 
remained high, averaging 15.4% over the year. Inflation (HICP) rose on the back of higher 
energy and food prices, reaching an annual average of 4.1%. In 2011 the general government 
deficit narrowed to 5.5% of GDP. The excessive deficit procedure for Lithuania is currently in 
abeyance, with the deadline for correction of the excessive deficit situation in 2012. 
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According to the latest convergence programme submitted in April 2012, the targets for the 
general government deficit are 3.0% of GDP in 2012 and 2.0% of GDP in 2013 before 
reaching a balanced budget in 2015. In the underlying macroeconomic scenario, real GDP 
growth is projected to stand at 2.5% in 2012, before accelerating to 3.7% in 2013 and growing 
on average by 3.8% in 2014 and 2015. According to the Commission services' 2012 spring 
forecast, the government deficit is projected to narrow to 3.2% of GDP in 2012 and 3.0% of 
GDP in 2013 under the customary assumption of no policy change. Real GDP is set to expand 
by 2.4% and 3.5% in 2012 and 2013 respectively. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 
convergence programme of Lithuania pursuant to Regulation 1466/1997. In this opinion the 
Council concluded that the macroeconomic scenario underpinning the budgetary projections 
in the programme is plausible. It is broadly in line with the Commission's 2012 spring forecast 
for 2012 and 2013. The objective of the budgetary strategy outlined in the programme is to 
correct the excessive deficit by 2012 as recommended by the Council and progressing towards 
the MTO thereafter. The programme confirms the previous MTO, i.e. a structural general 
government surplus of 0.5% of GDP, which adequately reflects the requirements of the 
Stability and Growth Pact, and outlines a consolidation of at least 1 percentage point per year, 
planning a balanced budget by 2015. While the budgetary plans are in line with a timely 
correction of the excessive deficit, the average annual fiscal effort in 2010-2012, based on the 
(recalculated) structural budget balance, is expected to be lower than 2.25% of GDP required 
by the Council in its recommendation of 16 February 2010. The planned annual progress 
towards the MTO in the years following the correction of the excessive deficit is slightly 
higher than 0.5% of GDP in structural terms, that is, the benchmark of the Stability and 
Growth Pact. The planned rate of growth of government expenditure, taking into account 
discretionary revenue measures, complies with the expenditure benchmark of the Stability and 
Growth Pact in 2013 and 2014, but not in 2015. General government debt is projected to 
remain below 60% of GDP over the programme period, increasing to nearly 41% of GDP in 
2013, according to the Commission's 2012 spring forecast, while the convergence programme 
targets the debt to decrease to around 35% by 2015. The reform of budget planning and 
execution is progressing but the government has still to approve the proposed laws. These 
laws would improve accountability within the fiscal framework, by establishing an 
independent body, and to tighten rules on treasury reserves. 
In relation to its opinion on the 2012 convergence programme, the Council recommended that 
Lithuania ensures planned progress towards the timely correction of the excessive deficit. To 
this end, Lithuania should fully implement the budget for the year 2012 and achieve the 
structural adjustment effort specified in the Council recommendation under the Excessive 
Deficit Procedure. Thereafter, Lithuania should specify the measures necessary to ensure 
implementation of the budgetary strategy for the year 2013 and beyond as envisaged, ensuring 
an adequate structural adjustment effort to make sufficient progress towards the MTO, 
including meeting the expenditure benchmark, while minimising cuts in growth-enhancing 
expenditure. In that respect, Lithuania should review and consider increasing taxes least 
detrimental to growth, such as housing and environmental taxation, including introducing car 
taxation, while reinforcing tax compliance. Strengthen the fiscal framework, in particular by 
introducing enforceable and binding expenditure ceilings in the medium-term budgetary 
framework. 
 EN 15   EN 
1.10. Malta 
In 2011, Malta’s GDP per capita in PPS amounted to 84.7% of the EU average, compared to 
82.7% in the previous year. Real GDP growth in the first half of 2011 was relatively buoyant 
but moderated thereafter. In 2011 as a whole, real GDP expanded by 1.9%, compared to 1.4% 
in the euro area. The general government deficit was reported at 2.7% of GDP in 2011 and 
government gross debt at 72% of GDP. In January 2012, the Commission adopted a 
communication to the Council concluding that the Maltese authorities had taken effective 
action towards a timely and sustainable correction of the excessive deficit. In particular, the 
Maltese authorities adopted a 2012 budget including a series of measures to contain the 
deficit. The Commission concluded that no further steps in the excessive deficit procedure of 
Malta were needed. The Commission has not yet recommended to the Council to abrogate the 
decision on the existence of an excessive deficit, the deadline for correcting which was 2011. 
The situation will be re-evaluated later in the year, subject to complementary information, 
including the results of the EDP dialogue visit to Malta conducted by Eurostat in May 2012.2 
According to the latest stability programme submitted in April 2012, Malta envisages to 
gradually reduce the deficit, to 0.3% of GDP in 2015, while the debt ratio is planned to start 
decreasing from 2012, reaching 65.3% of GDP in 2015. When looking at the entire 
programme period, the revenue and expenditure projections point to a consolidation effort that 
is primarily expenditure-based, even if the planned narrowing of the deficit in 2012 is to a 
large extent based on revenue-increasing measures, most of which are of a one-off nature. The 
macroeconomic scenario underlying the programme projects that real GDP growth will 
decelerate to 1.5% in 2012 before recovering gradually to 2.1% in 2015. According to the 
Commission services' 2012 spring forecast, the government deficit is projected to slightly 
decline to 2.6% of GDP in 2012 and, on a no-policy-change basis, to further increase to 2.9% 
of GDP in 2013. The debt ratio is projected to continue increasing and to reach 75.2% of GDP 
by 2013 on a no-policy-change basis. Real GDP growth is forecast to decelerate further in 
2012, to 1.2%, due to subdued private consumption and stagnating business investment. In 
2013, growth is projected to recover to 1.9%, supported by stronger employment and average 
wage growth, an improvement in business investment and a strengthening of exports. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 stability 
programme of Malta pursuant to Regulation 1466/1997. The Council was of the opinion that 
the macroeconomic scenario underpinning the budgetary projections is optimistic, especially 
in the outer years of the stability programme period when compared with potential growth as 
estimated by the Commission. The objective of the budgetary strategy outlined in the 
programme is to gradually reduce the deficit, to 0.3% of GDP in 2015, after the planned 
correction of the excessive deficit in 2011. The programme confirms the previous MTO of a 
balanced position in structural terms, which is to be achieved beyond the programme period. 
The MTO adequately reflects the requirements of the Stability and Growth Pact. There are 
risks that the deficit outcomes could be worse than targeted, stemming from (i) lower revenue 
given the slightly optimistic macroeconomic scenario; (ii) possible overruns in current 
primary expenditure; and (iii) the ongoing restructuring of the national airline (Air Malta) and 
financial situation of the energy provider (Enemalta). Based on the (recalculated) structural 
                                                 
2 In accordance with Council Regulation (EC) No 479/2009 on the application of the Protocol on the EDP annexed to the 
Treaty establishing the European Community. 
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budget balance, annual progress towards the MTO is planned to be in line with the 0.5% of 
GDP benchmark in the Stability and Growth Pact. Using the Commission’s identification of 
the one-offs included in the budgetary targets, average progress towards the MTO is slightly 
higher (¾% of GDP) but spread very unevenly, with no progress in 2012 followed by an 
effort of 1¼% in 2013. According to the information provided in the programme, the growth 
rate of government expenditure, taking into account discretionary revenue measures, would be 
in line with the expenditure benchmark of the Stability and Growth Pact throughout the 
programme period. The risks to the budgetary targets imply, however, that the average 
adjustment towards the MTO could be slower than appropriate. After peaking at 72% of GDP 
in 2011, the general government gross debt ratio is planned in the programme to start 
decreasing and to reach 65.3% of GDP in 2015 (still above the 60% of GDP reference value). 
According to the plans in the programme, Malta is making sufficient progress towards 
meeting the debt reduction benchmark of the Stability and Growth Pact at the end of the 
transition period (2015) but this assessment is subject to risks as the debt ratio could turn out 
higher than planned given the possibility of higher deficits and stock-flow adjustments. 
Malta's medium-term budgetary framework remains nonbinding, implying a relatively short 
fiscal planning horizon. The programme announces that the Maltese government is 
considering reforms to the annual budgetary procedure, including timelines, and introducing a 
fiscal rule embedded in the Constitution, including monitoring and corrective mechanisms, in 
line with recent changes to the euro area governance framework. 
In relation to its opinion on the 2012 stability programme, the Council recommended that 
Malta reinforce the budgetary strategy in 2012 with additional permanent measures so as to 
ensure adequate progress towards the MTO and keep the deficit below 3% of GDP without 
recourse to one-offs; continue fiscal consolidation at an appropriate pace thereafter, so as to 
make sufficient progress towards the MTO, including meeting the expenditure benchmark, 
and towards compliance with the debt reduction benchmark, by specifying the concrete 
measures to back up the deficit targets from 2013, while standing ready to take additional 
measures in case of slippages; implement, by end-2012 at the latest, a binding, rule-based 
multi-annual fiscal framework; Malta should also increase tax compliance and fight tax 
evasion, and reduce incentives towards indebtedness in corporate taxation. 
1.11. Poland 
In 2011, Poland's GDP per capita in PPS amounted to 65.2% of the EU average. Real GDP is 
estimated to have grown by 4.3% in 2011. In the first half of the year, strong external demand 
fuelled manufacturing and private investments. In addition, EU co-financed infrastructure 
projects gave investment a further push. Private consumption picked up on the back of a 
strong labour market. However, with growing tensions in global financial markets in the 
second half of the year, consumer confidence deteriorated and private consumption lost 
steam. Moreover, a sharp fiscal consolidation, added to negative pressure on domestic 
demand. Despite a substantial decrease in general government deficit from 7.8% of GDP in 
2010 to 5.1% of GDP in 2011, the general government debt increased by 1.5 pps of GDP to 
56.3% of GDP. The excessive deficit procedure for Poland is currently in abeyance, with the 
deadline for correction of the excessive deficit situation in 2012. 
According to the latest convergence programme submitted in April 2012, the targets for the 
general government deficit are 2.9% of GDP in 2012 and 2.2% of GDP in 2013. The Polish 
government is committed to reach the MTO in 2015, targeting a (recalculated) structural 
deficit of 0.7% of GDP for that year. The planned consolidation path is based on broadly 
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conservative growth scenario assuming real GDP growth of 2.5% in 2012 and 2.9% in 2013. 
According to the Commission services' 2012 spring forecast, the government deficit is 
projected to reach 3% of GDP in 2012 and 2.5% of GDP in 2013, based on real GDP growing 
by 2.7% in 2012 and 2.6% in 2013. In September 2012 the Polish government published its 
draft budget for 2013, which assumes real GDP growth of 2.5% in 2012 and 2.2% in 2013. 
Based on revised figures, the government announced that its deficit might reach 3.5% of 
GDP, while for 2013 the deficit is expected to be higher than the 2.2% of GDP in the 
convergence programme. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 
convergence programme of Poland pursuant to Regulation 1466/1997. The Council was of the 
opinion that the macroeconomic scenario underpinning the budgetary projections in the 
programme is plausible and is in line with the Commission's 2012 spring forecast. The 
objective of the budgetary strategy outlined in the programme is to correct the excessive 
deficit by 2012 and reach the MTO by 2015. The programme confirms the MTO of a deficit 
of 1% of GDP, which adequately reflects the requirements of the Stability and Growth Pact. 
The planned correction of the deficit is in line with the deadline set by the Council and the 
planned fiscal effort complies with the recommendation under the Excessive Deficit 
Procedure. Based on the (recalculated) structural deficit, the planned annual progress towards 
the MTO is higher than 0.5% of GDP (in structural terms). The growth rate of government 
expenditure, taking into account discretionary revenue measures, is in line with the 
benchmark of the Stability and Growth Pact over entire programme period, but exceeds the 
expenditure benchmark by a small margin in 2013, according to the Commission's 2012 
spring forecast. Sufficient progress towards the MTO may require additional efforts as it 
predominantly relies on sizeable cuts in public investment expenditure and is not sufficiently 
supported by detailed measures in the outer years of the programme. General government 
debt is projected to remain below 60% of GDP in Poland over the programme period. The 
national authorities forecast it to decrease gradually from 56.3% of GDP in 2011 to 49.7% of 
GDP in 2015, whereas the Commission, taking account of possible risks to the consolidation 
plans, expects the improvement to be slower.  
In relation to its opinion on the 2012 update of the convergence programme, the Council 
recommended that Poland ensures planned progress towards the correction of the excessive 
deficit. To this end, Poland should implement the budget for the year 2012 and achieve the 
structural adjustment effort specified in the Council recommendations under the Excessive 
Deficit Procedure. Thereafter, Poland should specify the measures necessary to ensure 
implementation of the budgetary strategy for the year 2013 and beyond as envisaged, ensuring 
an adequate structural adjustment effort to make sufficient progress towards the MTO, 
including meeting the expenditure benchmark, and minimise cuts in growth-enhancing 
expenditure in the future and improve tax compliance.  
1.12. Slovakia 
In 2011, GDP per capita in PPS in Slovakia amounted to 73.4% of the EU average. Economic 
activity remained strong, with real GDP growing at 3.3% driven by net exports. With the 
government slashing its capital expenditure, the solid performance of investment in 2011 was 
driven mainly by the private sector, notably in the automotive sector. Private consumption, on 
the other hand, stagnated, as gross disposable income declined in real terms in 2011 and 
unemployment remained high for a third consecutive year. After remaining below 1% for 
2009 and 2010, inflation spiked at 4.1% in 2011, driven largely by energy and commodity 
 EN 18   EN 
prices and by the increase in the standard VAT rate and in excise taxes introduced in January 
2011. With regard to public finances, the headline deficit was significantly reduced to 4.8% of 
GDP from 7.7% of GDP a year earlier. General government debt stood at 43.3% of GDP. The 
excessive deficit procedure for Slovakia is currently in abeyance, with the deadline for 
correction of the excessive deficit situation in 2013. 
According to the latest stability programme submitted in April 2012, the targets for the 
general government deficit are 4.6% of GDP in 2012, 2.9% of GDP in 2013, 2.3% of GDP in 
2014 and 1.7% of GDP in 2015. The macroeconomic scenario underlying the programme 
forecasts real GDP growth of 1.1% in 2012, picking up to 2.7% in 2013 and 3.6% in 2014. 
The Commission services' 2012 spring forecast projects the deficit at 4.7% of GDP in 2012. 
In the absence of policy measures, the deficit is forecast to increase slightly to 4.9% of GDP 
in 2013. Real GDP is projected to grow by 1.8% in 2012 and 2.9% in 2013. The public debt-
to-GDP ratio is expected to reach 49.7% in 2012 and 53.5% of GDP in 2013. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 stability 
programme of Slovakia pursuant to Regulation 1466/1997. The Council was of the opinion 
that the macroeconomic scenario underpinning the budgetary projections in the programme is 
plausible. It is broadly in line with the Commission's 2012 spring forecast, although the latter 
assumes somewhat higher real GDP growth in 2012. The stated objective of the budgetary 
strategy outlined in the programme is to ensure the long-term sustainability of public finances. 
The intermediary steps defined to reach this are a rigorous implementation of the 2012 budget 
and a reduction of the headline deficit below 3% of GDP in 2013, the deadline for correction 
of the excessive deficit set by the Council. The achievement of the headline deficit target in 
2013 (below 3%), however, may fall short of plans. The programme has changed the MTO 
from a close-to-balance budget to a structural deficit of 0.5% of GDP, which is not foreseen to 
be achieved within the programme period. Based on the (recalculated) structural budget 
balance, the average annual fiscal effort in 2010-2013 amounts to 1.3% of GDP – well above 
the required value recommended by the Council – whereby the residual fiscal effort is 
somewhat back loaded to 2013. The target for 2013 is subject to risks, as suggested revenue 
measures may fall short of the objective; simultaneous implementation of all small-scale 
measures can be difficult to implement; in light of upwards revisions of the deficit targets that 
took place in the past. In addition, further across-board expenditure cuts may prove 
unsustainable in the medium term. In 2014 and 2015, the average fiscal effort stands at 0.3% 
of GDP annually, which is below the required adjustment of 0.5% of GDP for countries which 
have not yet reached the MTO. Nevertheless, according to the programme the growth rate of 
government expenditure, taking into account discretionary revenue measures, is in line with 
the expenditure benchmark of the Stability and Growth Pact in the outer years of the 
programme. Government debt would remain well below 60% of GDP. While Slovakia passed 
legislation establishing the Fiscal Council, so far it has not been set up and the legislation on 
expenditure ceilings has not yet been adopted. 
In relation to its opinion on the 2012 update of the stability programme, the Council 
recommended that Slovakia should take action within the period 2012-2013 to take additional 
measures in 2012 and specify the necessary measures in 2013, to correct the excessive deficit 
in a sustainable manner and ensure the structural adjustment effort specified in the Council 
recommendations under the Excessive Deficit Procedure. Slovakia should implement targeted 
spending cuts, while safeguarding growth-enhancing expenditure, and step up efforts to 
improve the efficiency of public spending. Thereafter, it ensures an adequate structural 
adjustment effort to make sufficient progress towards the medium-term objective, including 
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meeting the expenditure benchmark, and to accelerate the setting up of the Fiscal Council and 
adopt rules on expenditure ceilings. 
1.13. Slovenia 
In 2011, Slovenia’s GDP per capita in PPS amounted to 83.7% of the EU average. Real GDP 
increased by 0.6%. Private consumption increased by 0.9% in real terms and net exports made 
a large positive contribution to real GDP growth. The on-going sharp retrenchment in 
investment, with construction output declining by a quarter in 2011, acted as the main drag on 
growth. The general government deficit was 6.4% of GDP in 2011. Without deficit-increasing 
one-offs from capital support operations, the deficit would have been 5.4% of GDP. 
Government gross debt increased from some 39% in 2010 to 47.6% of GDP in 2011. The 
excessive deficit procedure for Slovenia is currently in abeyance, with the deadline for 
correction of the excessive deficit situation in 2013. 
According to the latest stability programme submitted in April 2011, the targets for the 
general government deficit are 3.5%, 2.5%, 1.5% and 0.4% of GDP over 2012-2015. 
However, the final version of the austerity package, which was approved by Parliament after 
the submission of the stability programme, increases these deficit targets by 0.1 pp. of GDP in 
each year. The consolidation effort is predominantly expenditure-based, affecting all 
categories of primary expenditure. The macroeconomic scenario underlying the programme 
projects that real GDP growth will rebound and strengthen gradually, from -0.9% in 2012 to 
2.2% in 2015, driven by improving investment and private consumption prospects. According 
to the Commission services 2012 spring forecast, which reflected the draft version of the 
austerity package, the government deficit is projected to decline to 4.3% of GDP in 2012 and 
3.8% of GDP in 2013, while the debt ratio is projected to grow to some 58% of GDP in 2013. 
Real GDP is forecast to contract by 1.4% in 2012 before rebounding by 0.7% in 2013. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 stability 
programme of Slovenia pursuant to Regulation 1466/1997. The Council was of the opinion 
that the macroeconomic scenario underpinning the budgetary projections in the programme is 
optimistic when compared with the Commission services’ 2012 spring forecast. The objective 
of the budgetary strategy outlined in the programme is to bring the general government deficit 
below 3% of GDP in 2013, the deadline set by the Council, and to pursue further deficit 
reduction thereafter so as to broadly achieve Slovenia’s MTO by 2015. The MTO is defined 
as a balanced position in structural terms, unchanged from the previous programme, but 
cannot be regarded as appropriate under the provisions of the Stability and Growth Pact 
because, based on current policies and projections, it does not ensure sufficiently rapid 
progress towards long-term sustainability. There are risks that the deficit outcomes could be 
worse than targeted, due to (i) a lack of specification of the measures foreseen, in particular 
for the period 2014-15; (ii) a track record of primary current expenditure overruns; (iii) lower 
revenue given the relatively optimistic macroeconomic scenario and uncertainty about the 
impact of the recently decided tax measures; and (iv) possible additional capital support 
operations and calling of guarantees. Based on the (recalculated) structural balance, the 
average annual fiscal effort over the period 2010-2013, is planned to be almost 1% of GDP, 
slightly above the one recommended by the Council. However, the Commission's 2012 spring 
forecast implies that an additional effort will have to be made in 2013 to respect the 
recommendation over the entire correction period. After the planned correction of the 
excessive deficit, the annual pace of progress towards the MTO according to the programme 
is in line with the 0.5% benchmark set in the Stability and Growth Pact in 2015 but below it in 
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2014, while the rate of growth of government expenditure, taking into account discretionary 
revenue measures, is in line with the expenditure benchmark of the Stability and Growth Pact 
in both years, so overall the programme plans a broadly appropriate adjustment path towards 
the MTO. Taking account of the risks mentioned above, the progress towards the MTO could 
be slower than appropriate in both years. From around 48% of GDP in 2011, general 
government gross debt is projected in the programme to peak by 2013 at 53% (thus remaining 
below the 60% of GDP reference value) before falling slightly by the end of the programme 
period. The debt projections are subject to upward risks from the possibility of higher deficits 
mentioned above and higher stock-flow adjustments. Slovenia’s medium-term budgetary 
framework and expenditure rule remain insufficiently binding and insufficiently focussed on 
achieving the MTO and securing long-term sustainability. 
In relation to its opinion on the 2012 stability programme, the Council recommended that 
Slovenia implement the 2012 budget, and reinforce the budgetary strategy for 2013 with 
sufficiently specified structural measures, standing ready to take additional measures so as to 
ensure a correction of the excessive deficit in a sustainable manner by 2013 and the 
achievement of the structural adjustment effort specified in the Council recommendations 
under the Excessive Deficit Procedure; thereafter, Slovenia should ensure an adequate 
structural adjustment effort to make sufficient progress towards an appropriate medium-term 
objective for the budgetary position, including meeting the expenditure benchmark, and 
strengthen the medium-term budgetary framework, including the expenditure rule, by making 
it more binding and transparent. 
1.14. Bulgaria 
In 2011, Bulgaria's GDP per capita in PPS amounted to 44.7% of the EU average. Following 
the economic crisis, the Bulgarian economy expanded slowly over 2010-2011. As in other 
converging EU economies, which had undergone a period of economic overheating and a 
build-up of imbalances, the growth pattern in the recovery over 2010-11 was largely driven by 
exports, while domestic demand remained stagnant. Annual GDP growth reached 1.7% in 
2011, with a decelerating trend within the year. The recovery is mainly restrained by the 
weaknesses of the labour market, the continued deleveraging of the corporate sector and a 
downsizing in the construction sector. Additionally, given the regional economic 
uncertainties, capital inflows and FDI have stabilised at lower levels and have not given a 
notable boost to growth, unlike in the past decade. On the positive side, the financial sector 
has remained stable, providing a modest growth in private sector credit in 2011. The economy 
also benefits from relatively strong public finances, which do not face major adjustment needs 
in the medium term. Budgetary discipline led to a further improvement in the fiscal position 
in 2011. The budget deficit (which had peaked at 4.3% of GDP in 2009) narrowed from 3.1% 
of GDP in 2010 to 2.1% in 2011. The general government debt ratio amounted to 16.3% of 
GDP in 2011. Fiscal consolidation is set to continue in 2012-13, although at a slower pace. On 
22 June 2012, on a recommendation from the Commission, the Council decided that the 
excessive deficit situation in Bulgaria has been corrected. 
According to the latest convergence programme submitted in April 2012, the targets for the 
general government deficit are 1.6% in 2012, 1.3% in 2013 and a further improvement to 
reach a balanced position by 2015. The general government debt ratio is projected to edge up 
to 18.4% of GDP in 2013. According to the Commission services' 2012 spring forecast, the 
government deficit is projected to be somewhat higher at 1.9% of GDP in 2012 and 1.7% of 
GDP in 2013, in line with a weaker GDP growth forecast.  
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In its recommendation of 10 July 2012 the Council delivered an opinion on the convergence 
programme of Bulgaria pursuant to Regulation 1466/1997. The Council was of the opinion 
that compared with the Commission´s 2012 spring forecast the macroeconomic scenario 
underpinning the budgetary projections in the programme is optimistic for the 2012-2013 
period, when annual growth is expected to reach 1.4% in 2012 and 2.5% in 2013. The 
Commission's 2012 spring forecast foresees a GDP growth of 0.5% in 2012 and 1.9% in 
2013. After the correction of the excessive deficit in 2011, the objective of the budgetary 
strategy outlined in the programme is to achieve a budgetary position which is close to 
balance, both in terms of the structural and headline budget balances, by the end of the 
programme period. The MTO, defined in structural terms, has been marginally revised from a 
deficit of 0.6% of GDP to a deficit of 0.5% of GDP. The new MTO adequately reflects the 
requirements of the Stability and Growth Pact. Based on the (recalculated) structural deficit, 
Bulgaria plans to achieve its MTO over the programme period. In 2012-2014, the growth rate 
of government expenditure, taking into account discretionary revenue measures, would 
respect the expenditure benchmark of the Stability and Growth Pact, yet breach it in 2015. 
Planned fiscal consolidation faces a number of risks stemming from (i) lower revenue given 
the optimistic macroeconomic scenario as well as less tax-rich underlying growth structure of 
the economy and (ii) inefficiencies in the public sector, particularly with respect to arrears in 
healthcare, which may lead to considerable expenditure pressures. There is considerable scope 
for improvement in tax compliance and advancing in this area would allow Bulgaria to 
support higher growth enhancing expenditures. A requirement to keep the budget deficit 
below 2% and limiting government expenditure to 40% of GDP was adopted as an 
amendment to the Organic Budget Law, thus strengthening the binding nature of the fiscal 
framework and improving the predictability of budgetary planning. However, challenges 
remain with respect to further improving the contents of the medium-term budgetary 
framework and strengthening the reporting on accrual basis including through improving the 
quality and timeliness of reporting by State Owned Enterprises and sub-national governments. 
In relation to its opinion on the 2012 update of the convergence programme, the Council 
recommended that Bulgaria continues with sound fiscal policies to achieve the medium-term 
budgetary objective by 2012. To this end, the Council recommended to implement the 
budgetary strategy as envisaged, to ensure compliance with the expenditure benchmark, and 
to stand ready to take additional measures in case risks to the budgetary scenario materialise. 
At the same time, Bulgaria was recommended to strengthen efforts to enhance the quality of 
public spending, particularly in the education and health sectors and implement a 
comprehensive tax-compliance strategy to further improve tax revenue and address the 
shadow economy. Bulgaria was also recommended to further improve the contents of the 
medium-term budgetary framework and the quality of the reporting system. 
1.15. Romania  
In 2011, Romania’s GDP per capita in PPS amounted to 49% of the EU average. After two 
years of recession with cumulated GDP contraction of more than 8%, growth resumed in 2011 
with the economy growing by 2.5%. Growth was mainly driven by a robust increase in 
industrial output and an exceptional agricultural harvest. On the demand side, the main drivers 
of growth were gross fixed capital formation and, in the second half of the year, a modest 
recovery in private consumption. The budget deficit decreased from 6.8% in 2010 to 5.2% of 
GDP in 2011. The deficit for 2011 would have been significantly below 5% without the 
inclusion of a substantial one-off item, worth 1.1% of GDP, due to payment obligations 
related to court decisions which became definitive in 2011. Public debt in 2011 increased to 
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33.3% from 30.5% in 2010. The excessive deficit procedure for Romania is currently in 
abeyance, with the deadline for correction of the excessive deficit situation in 2012. 
Following a request by Romania on 17 February 2011, a precautionary Economic Adjustment 
Programme was agreed by the European Council on 12 May 2011 and by the IMF board on 
25 March 2011. The programme covers a two-year period until 31 March 2013. Its financial 
package covers up to EUR 4.9 billion, of which EUR 1.4 billion from the EU and EUR 3.5 
billion from the IMF. Both the EU and the IMF programme are treated as precautionary and 
no disbursements have taken place so far. The programme focuses on structural reforms to 
support the re-launch of economic growth, while consolidating fiscal and financial Stability 
and also has explicit targets for absorption of EU funds. 
According to the latest convergence programme submitted in May 2012, the targets for the 
general government deficit are: 2.8% in 2012, 2.2% in 2013, 1.2% of GDP in 2014 and 0.9% 
of GDP in 2015. The underlying macroeconomic scenario envisages a slowdown in GDP 
growth in 2012 to 1.7%, rising to 3.1% in 2013, 3.6%% in 2014 and 3.9% in 2015. According 
to the Commission services' 2012 spring forecast, the government deficit is projected to 
decrease to 2.8% of GDP in 2012 and to 2.2% in 2013, while public debt is projected to be 
34.6% of GDP in both 2012 and 2013. The GDP growth is forecast at 1.4% in 2012 and 2.9% 
in 2013. For 2012-2013, the growth forecast of the convergence programme is broadly in line 
with the Commission services' forecast, while beyond this horizon, GDP growth is above the 
potential GDP estimated by the Commission services. The implementation of the conditions 
in the EU balance of payments assistance programme in Romania should help in achieving 
the budgetary targets. 
In its recommendation of 10 July 2012 the Council delivered an opinion on the 2012 
convergence programme of Romania pursuant to Regulation 1466/1997. The Council was of 
the opinion that that the macroeconomic scenario underpinning the budgetary projections in 
the programme is plausible. The objective of the budgetary strategy outlined in the 
programme is to reach a budget deficit below 3% of GDP in 2012, in line with the Council 
recommendations given to Romania under the Excessive Deficit Procedure. Thereafter, it 
aims at achieving an MTO defined as a deficit of 0.7% of GDP in structural terms. The MTO 
adequately reflects the requirements of the Stability and Growth Pact. Following the planned 
correction of the excessive deficit in 2012, the deficit is expected to decrease further to 2.2% 
of GDP in 2013, to 1.2% of GDP in 2014 and 0.9% of GDP in 2015. Based on the 
(recalculated) structural budget balance, this implies an improvement in the deficit by 1.5% in 
2012, 0.5% in 2013 and 0.7% in 2014, in line with the 0.5% of GDP benchmark of the 
Stability and Growth Pact. The growth rate of government expenditure is in line with the 
expenditure benchmark of the Stability and Growth Pact over the 2012-2015 period. The 
programme foresees the achievement of the MTO in 2014. The main risks to the budgetary 
targets are the arrears of state owned enterprises, as well as potential re-accumulation of 
arrears at local government level and in the health sector, even if some measures have been 
taken in the health sector. As regards public debt, it was below 34% of GDP by end 2011 thus 
remaining substantially below 60% of GDP. 
On 10 July 2012 the Council recommended Romania to implement the measures laid down in 
Decision 2009/459/EC, as amended by Decision 2010/183/EU, together with the measures 
laid down in Decision 2011/288/EU and further specified in the Memorandum of 
Understanding of 23 June 2009 and its subsequent supplements, and in the Memorandum of 
Understanding of 29 June 2011 and its subsequent supplements. 
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2.  THE IMPLEMENTATION OF THE 2000-2006 PROJECTS IN THE BENEFICIARY 
MEMBER STATES 
2.1.  Greece 
 Environment 
In the environment sector, 92 projects have been adopted. Most of the projects closed in 2011 
concerned solid waste and waste water treatment plans. The 10 environmental projects closed 
during 2011 are operational and have achieved their objectives. Their objective was to serve the 
regional needs in the above sectors and comply with the EU acquis requirements. It is important 
to note that for the waste management projects a 5% net financial correction was applied due to 
the non-respect of the specific conditions of the Commission's decisions linked to the diminution 
of the biodegradable waste. One project relating to nature protection had to be cancelled as there 
was no progress at all.  
 Transport 
In the transport sector, 30 projects (+1 mixed project relating the Metro of Athens) have been 
adopted. In 2011 there were 13 projects under implementation in 2011 and there is a stable 
progress of the physical and financial implementation of the projects, with higher absorption 
presented in the road projects while the rail and the port projects are still lagging behind. The 
2 projects closed in 2011 concerned motorways construction and their objective was to 
complete parts of infrastructures related to TEN-T motorways.  
2.2.  Spain 
The year 2011 was confined to physical and financial monitoring of ongoing projects leading, 
in particular, to interim payments based on their degree of advancement, to the closure of 
completed projects and to adjustments of the terms of assistance in relation to the actual 
situation on the ground via changes in the Commission decisions. 
A total of 44 projects were closed in 2011. Half of the closed projects concerned the 
environmental sector; the remaining 22 were related to the transport sector. A reduction in the 
pace of closures took place in 2011 compared to 2010. The closure process remains not as fast 
as desired and complex mainly due to the problem concerning the transposition of EU 
Directives on public procurement into Spanish law, especially with regard to changes in the 
contracts being implemented by negotiated procedure. The closures completed in 2011 were 
significantly more than in 2009 and 2008 when only 34 and 18 closures were approved. 
Many projects are likely to present problems of irregularities related to non-compliance with 
the said Directives, but they have to be completed pursuant to section H of Annex II to 
Regulation (EC) No 1164/1994. The organisation and management of such a procedure 
involves an extremely heavy burden, both for the Member State and for the services of the 
Commission. In 2011 two hearings took place, one in March (10 projects) and in July 
(5 projects). In 2010, the Commission organised four hearings (March, June, July and 
November) dealing with a total of 30 projects. In 2009 the hearings organised only dealt with 
3 projects.  
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As regards payments (interim and final balance), a total of 84 requests for payments have 
been implemented for an amount equivalent to EUR 400.1 million. Compared to the year 
2010, this represents a decrease in terms of payment claims (128 in 2010) and a decrease in 
terms of amounts paid (EUR 609 million in 2010).  
In 2011, the Commission experienced difficulties in obtaining all the necessary information 
from the Spanish authorities to complete the closure of some projects. In particular, the 
technical reports required when contracts are modified and information on contracts below the 
thresholds of the procurement directives. This had an effect on the rate of closure. As a result, 
in September the Commission sent an EU pilot letter informing Spain of the first steps of an 
infringement procedure for the lack of sincere co-operation under Article 4(3) of the Treaty. 
 Environment  
Regarding changes in the conditions of Commission's decisions, in 2011, these changes affect 
the date of completion of works, often accompanied by - usually minor - changes to the 
physical subject of the projects. The changes have had no impact on either the total eligible 
costs of projects or Community assistance. Also, in terms of number of amendments, we are 
seeing a reduction which is due to the close end of projects for most of decisions. 
 Transport 
During 2011, 18 High Speed Railway projects were closed, mainly projects on the lines 
between Madrid-Barcelona and the French border and the line Madrid- Castilla La Mancha-
Valencia-Murcia, with a total CF aid allocation (for the 18 projects) of EUR 1,456 million.  
2.3. Portugal 
 Environment 
The projects under implementation help to promote, develop and complete the basic 
environment infrastructure as well as to ensure the conditions for sustainable development, 
environmental protection and management of natural resources. These projects relate to the 
priority sectors of ‘Water Supply’, ‘Sewerage and Wastewater Treatment’ and ‘Urban Waste 
Management’, in line with the reference framework. 
During 2011, 19 amending decisions were adopted to make general adjustments to the final 
specifications of projects, mostly in order to include new additional elements and/or to revise 
others, and to extend the final date of eligibility.  
In 2011, 6 environmental projects were closed: ‘Despoluição das Bacias do Rio Lis e Ribeira 
de Seiça’, ‘Sistema Multisectorial da Raia, Zêzere e Nabão, 1ª fase’, ‘Saneamento do 
Concelho de Braga’, ‘Multisectorial tras-os-Montes e Alto Douro, 1ª fase’, ‘RUB Cova da 
Beira/Valnor’ and ‘Estudos, Projectos e Assessorias, IPE’. 
As at December 2011, 29 environmental projects were already in the process of closure. From 
a financial point of view the most significant projects are ‘Tratamento de Resíduos da 
Madeira’ (with a total Fund contribution of EUR 72 million), ‘Abastecimento de Água e 
Saneamento de Trás-os-Montes e Alto Douro – 3ª Fase’ (EUR 50 millions), ‘Sistema 
Multimunicipal de Aguas residuais da Peninsula de Setubal’ (EUR 47 million), 
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‘Multisectorial Raia, Zêzere, Nabão- 1a fase’ (EUR 45 millions), and ‘Abastecimento e 
Saneamento de Águas de Trás-os Montes e Alto Douro – Fase 2’ (EUR 43 million).  
 Transport 
The projects being implemented contribute to the development of the Trans-European 
Transport Network and enhance multimodal articulation between the various means of 
transport in place, in line with the objectives of the reference framework.  
During the year, 2 amending decisions were adopted for the same general reasons of adjusting 
the description of the project and extending the final date of eligibility. One of the projects has 
been extended to 31 December 2012 ‘Metro de Lisboa – Ligação GIL/Aeroporto’. 
In 2011, 4 transport projects were fully closed, ‘Modernisation de la ligne Algarve II’, ‘Linha 
do Algarve, Coina/Pinhal Novo’, ‘Linha do Norte, Entrecampos/Chelas’ and ‘Terminal 
Marítimo de Passageiros – Ponta Delgada’.  
10 transport projects were at the closure procedure stage in December 2011; from a financial 
point of view the most relevant ones are ‘Linha do Norte – Vila Franca/Vale de Santarém’ 
(with a total Fund contribution of EUR 151 million), ‘Linha do Norte – 
Entroncamento/Albergaria’ (EUR 114 million) and ‘Metro de Lisboa, Ligação à RTE’ (EUR 
107 million). 
The other 2 projects arrived at the end of the eligibility date on 31 December 2011 (Porto do 
Funchal) and to the end of 2012 (Metro de Lisboa – GIL/Aeroporto). 
 Technical Assistance 
1 technical assistance decision is at the procedure closure stage at the end of 2011. The other 
2 projects reached the end of eligibility in December 2011.  
2.4. Cyprus 
The Cohesion Fund for Cyprus amounts to approximately EUR 54 million Community 
contribution. Two projects are co-financed by the Cohesion Fund: one transport project 
(upgrade of Limassol motorway) and one environmental project (solid waste management 
covering the regions of Larnaka-Ammochostos).  
Both Cohesion Fund projects were completed within the eligibility date set in the decisions. 
The environmental project was closed in 2011 and the transport project is in the closure 
process.  
2.5.  Czech Republic 
  Environment 
The implementation of the Cohesion Fund projects in the environment sector was completed 
satisfactorily by the end of 2011 (besides 1 project which was announced to be cancelled). 
86% of the committed amounts have already been paid by the Commission. 
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Regarding the closure procedure, out of the 38 projects approved in the 2000-2006 
programming period, 15 were closed (1 in 2011), 5 were in the closure procedure since 2009 
and 2010, and closure procedures have been initiated for 15 other projects in 2011.  
In 2011, the Commission dealt with no requests to amend the Commission decision in the 
sector of environment.  
 Transport 
In the transport sector, the implementation of all projects was completed by the end of 2011. 
95% of the committed amounts have already been paid by the Commission. 
In 2011, the closure procedure was launched for 2 projects. So far, 10 out of the 13 approved 
projects have been closed (1 in 2011).  
In 2011, the Commission dealt with no requests to amend the Commission decision in the 
sector of transport. 
 Technical Assistance 
Regarding the technical assistance projects, the implementation of all projects was completed 
by the end of 2011 (2 in the field of transport, 2 in the field of environment and 2 general 
technical assistance). 86% of the committed amounts have already been paid by the 
Commission. 
4 out of the 6 projects were closed, 1 of which in 2011. In 2011, the Commission dealt with 
no requests to amend the Commission decision regarding the technical assistance projects.  
2.6. Estonia 
 Environment 
The Commission has issued financial decisions for 21 environmental projects under the 
Cohesion Fund (4 of them are technical assistance projects). In environment, Cohesion Fund 
projects mainly concentrated on the water sector. Estonia's larger urban areas – Tartu, Narva, 
Kohtla-Järve, Pärnu etc were able to carry out separate projects while smaller settlements 
were grouped together according to the river or sub-river basin water management plans. In 
waste management the Cohesion Fund supported closure of one hazardous waste landfill and 
the construction of a modern landfill for the Western part of Estonia.  
By the end of 2011, activities of all projects were finished on the ground. 
Cohesion Fund projects were subject to heavy cost increases in 2006 – 2007. The situation 
returned back to normal since 2008 and construction prices have been going down during the 
economic crises. The changing conditions have required that some projects had to be 
modified by the Commission. These proposals for amendment are being analyzed in order to 
ensure the delivery of working projects that continue to fulfil the initial objectives. In 2011, 
the Commission approved 3 amending decisions (increasing the ceiling of cumulative 
payments to the project to 90%, extending the final date of eligibility and introducing 
adjustments to the physical scope resulted mainly from the cost increase).  
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For environmental projects, 7 projects remain to be closed.  
 Transport 
The Commission has issued financial decisions for 15 transport projects under the Cohesion 
Fund (5 of which are technical assistance projects). Already by the end of 2010, all projects 
were completed on ground. For a project concerning the extension of Muuga harbour, cost 
savings were registered and the managing authority proposed to carry out additional works to 
use these savings for the benefit of the project during 2011. In relation to this, the amended 
Commission decision has been adopted also in 2011. 
All Estonian TEN-T roads have been systematically improved with Cohesion Fund resources. 
At the initial stage, projects comprised mainly improvements to existing roads that were in 
very bad conditions when ISPA initially became available. At a later stage, work concentrated 
on the full renewal of sections and junctions considered to be bottlenecks or black spots in 
terms of safety. No completely new roads or motorway sections have been built. In addition to 
roads, Tallinn Airport passenger terminal and surrounding area have been completely 
renovated and extended, allowing the airport to cope with increased passenger numbers. Also, 
a major seaport has been extended with the assistance of the Cohesion Fund.  
Technical assistance has helped preparing transport infrastructure projects for implementation 
in the new programming period. This is demonstrated by good progress in transport sector 
investments from the 2007 – 2013 period resources. 
For transport sector projects, 2 projects remain to be closed and 1 general technical assistance 
project ‘Support for Cohesion Fund Management Auhtority’ will be closed.  
2.7. Hungary 
There are 47 Cohesion Fund projects in Hungary: 31 environmental projects including 
(6 technical assistance projects) and 16 transport projects (including 7 technical assistance 
projects). 13 projects were closed at the end of 2011. 
Of the 34 projects to be closed, 26 projects have a final eligibility deadline of December 2010, 
for 6 projects the deadline was December 2011, and for 2 projects the deadline will be 
December 2012.  
Total payments made in 2011 amounted to EUR 57.45 million (EUR 6.66 million final 
payment, and EUR 50.78 million interim payments). The payments made in 2011 only 
concerned environmental projects.  
Six amending decisions were adopted in 2011 and these mainly related to the extension of the 
eligibility period and inclusion of additional project elements without modification of grant 
(cost savings). 
The implementation of Cohesion Fund projects is lagging behind. In particular, within the 
environment sector not all projects have yet reached 80% of payments, the average ratio of 
payment to commitments is only 73%, including advance payments.  
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2.8. Latvia 
 Environment 
The Commission has issued 26 Cohesion Fund decisions for environmental projects 
(including 4 technical assistance projects). In total, out of 26 projects by the end of 2011, 
11 projects were closed and 15 closure files were pending with the Commission. 
For 5 of the pending closure files, financial corrections were proposed due to wrongful award 
of supplementary contracts. On 1 July 2010, a hearing was held for 4 projects, but no 
agreement was reached. In March 2012, the Commission services issued the final position 
letter, and in May 2012 the Member State accepted the proposed corrections.  
In 2011, the Commission approved 2 amending decisions mainly increasing the ceiling of 
cumulative payments to the project to 90% and introducing some minor adjustments to the 
physical scope.  
 Transport 
The Commission has issued 18 Cohesion Fund decisions for transport projects (including 4 
technical assistance projects). In total, by the end of 2011, 10 projects were closed, 7 closure 
files were pending with the Commission and 1 project was ongoing. 
In 2011, the Commission approved 3 amending decisions mainly concerning extension of the 
final date of eligibility to 31 December 2010, increasing the ceiling of cumulative payments to 
the project to 90% and introducing some minor adjustments to the physical scope.  
  Technical Assistance 
In addition to the sectoral assistance, co-financing has been granted to 2 projects for 
introduction of the Extended Decentralised implementation system for management of ISPA 
and later for strengthening the administrative capacity of Cohesion Fund management in 
Latvia. By the end of 2011, 1 of the projects was closed and 1 pending with the Commission.  
In 2011, the Commission approved 1 amending decision by including new components to 
facilitate achievement of the project's objectives.  
2.9. Lithuania 
 Environment 
29 environmental projects were adopted under the Cohesion Fund (and ex-ISPA) for the 
period 2000-2006, of which 16 relate to the drinking and waste water sector, 11 relate to the 
solid waste sector, and 2 are for technical assistance.  
By the end of 2011, 2 waste water projects and 1 solid waste project have been closed. 
Currently 13 projects are in the closure process with the Commission. 
10 amending decisions were adopted in 2011 and 5 other modification requests were still 
under treatment at the end of 2011. The amendments mainly concern reduction of scope of the 
project, adjustment of physical monitoring indicators, extension of the final date of eligibility 
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to 31 December 2011 and increase, up to 90%, of the ceiling for advance and interim 
payments. The 5 requests of modification still to be treated in 2012 are intended for reduction 
in scope of the projects and the corresponding adjustment of physical monitoring indicators 
and objectives.  
Two specific problems identified in the environment sector have been especially scrutinised 
and discussed with the national authorities:  
1) A majority of projects in water and waste water sector showed only partial achievement 
of project objectives related to the connection rate of new consumers to the water supply 
and waste water collection networks  
2) A number of projects were affected by cost overruns due to unforeseen inflation, and 
Lithuania requested for a reduction of projects' scope  
For both problems, after detailed analysis of the situation of each project, the Commission has 
adopted and notified the Member State of its position either to accept the situation as justified 
or to request additional efforts to improve it.   
 Transport 
20 transport projects were adopted under the Cohesion Fund (and ex-ISPA) for the 2000-2006 
period; 11 of these projects refer to the road sector, 6 refer to the railway sector, and 3 are for 
technical assistance.  
Prior to year 2011, 9 road projects and 1 technical assistance projects were closed. At the end 
of 2011, closure procedures were underway for 8 projects. 
1 amending decisions was adopted in 2011 for extension of the final date of eligibility and 
increase, up to 90%, of the ceiling for advance and interim payments. Another request for 
amendment, related to formal aspects of the existing decision, was rejected by the 
Commission.  
 Technical Assistance 
In addition to the sectoral assistance, co-financing has been granted to 2 projects aimed at 
strengthening the administrative capacity of Cohesion Fund management in Lithuania. One 
project was closed before 2011 and the other project's final date of eligibility was 
31 December 2011. This project related to the monitoring of the Cohesion Fund projects, 
verification of the closure documents and ex-ante evaluation of all Cohesion Fund projects of 
the 2000-2006 programming period.   
2.10. Malta 
 Environment 
The project ‘Upgrading of Sant' Antnin waste treatment facilities’ covers the construction of a 
mechanical treatment plant for the pre-treatment of household waste, a material recycling 
facility, and an anaerobic digestion plant for the treatment of biodegradable waste, including a 
reverse osmosis plant providing water treatment. The main outcome is the reduction of the 
negative environmental impact of the waste cycle, and notably the reduction of the amount of 
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landfilled waste, which is of utmost importance for the Malta main island due to its very high 
population density (1,500 inhabitant/km²). 
An amending Commission Decision extending the final date of eligibility of the project until 
31 December 2011 was adopted on 11 February 2011.  
The project was physically and financially completed in the course of 2011. The documents 
required for the closure of the project are to be submitted to the Commission by the end of 
June 2012.  
 Transport 
The project ‘Restoration and upgrading of sections of TEN-T’ consists of the upgrading of 
three lots of the TEN-T network in Malta and Gozo (St. Paul's Bay by-pass, Civil Aviation 
Avenue in Luqa and Mġarr Road in Għajnsielem in Gozo) with the objective to reduce travel 
time, accident rates, transport costs and facilitate competitiveness in the transportation of 
goods.  
The project was physically and financially completed in the course of 2010. The final report 
and the final payment claim for the project were received by the Commission in July 2011, 
while the winding-up declaration in January 2012. The Commission shall close the project 
and pay the outstanding balance in the course of 2012.  
 Technical Assistance 
The technical assistance project aims at preparing the environmental projects pipeline for 
2007-2013 Cohesion Fund projects (mechanical biological waste treatment plants and storm 
water master plan). 
The project was physically and financially completed in the course of 2010. The final report 
and the final payment claim for the project were received by the Commission in July 2011, 
while the winding-up declaration in January 2012. The Commission closed the project and 
paid the outstanding balance in April 2012.  
2.11. Poland 
In 2011, the Commission adopted 18 amending decisions concerning Cohesion Fund projects 
(compared to 43 in 2010), all of them in the environment sector. These mostly concerned the 
end date of the project, changes in the physical scope, and raising the ceiling for advance and 
interim payments from 80% to 90%.  
Out of the total 130 Cohesion Fund projects, 15 were closed by the end of 2011: 6 in the 
environment sector, 4 in the transport sector, and 5 technical assistance projects (1 in 
environment, 4 in transport). An additional 106 projects were under closure. The remaining 9 
had their eligibility end dates extended beyond 2011 (or were in the process of modification 
for such an extension) and were therefore not required to submit closure documents. Of these, 
all but 3 will be due for closure in 2012. 
The implementation of projects was strongly influenced by significant cost overruns 
amounting to one third of the entire Cohesion Fund allocation for Poland. The national 
authorities have secured the additional financing for all projects affected by cost overruns, 
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with the exception of 5 projects in the environment sector and 1 transport project. Poland has 
requested a reduction of the physical scope in all 6 projects. The decisions on these 
amendments were not taken in 2011 due to ongoing discussions as to the details of the 
modifications and the impact of the scope reduction on the Cohesion Fund contribution. By 
the end of the year, however, a tentative agreement was reached for 3 of these projects, all 
from the environment sector.  
On the other hand, there were 38 projects which achieved cost-savings totalling EUR 52.3 
million of the Cohesion Fund grant.  
At the end of 2011, there was no project left with an outstanding issue relating to the 
Environmental Impact Assessment (EIA) and 122 of the 130 projects were completed. 
In 2011 the Commission authorised payments amounting to EUR 145.8 million. The smaller 
amount compared with previous years is due to the fact that almost all of the projects reached 
their ceilings for advance and interim payments.  
 Environment 
The level of contracting exceeded 120% of the originally estimated costs in environmental 
projects, which represents 99% of the total expenditure when cost overruns are taken into 
account. The physical progress on the ground, aggregated for the sector, reached 97%, while 
the financial progress exceeded 98%. 
77 closures were ongoing for investment projects in the environment sector. 
 Transport 
The level of contracting was over 123% of the originally estimated cost for transport projects, 
or 99% if the cost overruns are taken into account. The physical and financial progress 
aggregated for the sector exceeded 95% and the financial progress was more than 94%.  
The closure procedure for 17 investment projects was ongoing in the transport sector. 
 Technical assistance 
By the end of 2011, 4 technical assistance projects were closed and closure was ongoing for a 
further 12 projects. 
2.12. Slovakia 
 Environment 
As a result of common efforts and measures taken in the previous period (action plans and 
strengthened monitoring) all Cohesion Fund environment projects with an exemption of the 
‘Prešov - Drinking water and sewerage in the basin of Torysa river’ project were physically 
completed in 2010. Prešov project, due to a damaged infrastructure as a result of extreme 
flooding in June 2010, asked for extension of the final date of eligibility until the end of 2011.  
Financial closure was completed in 2011 for 4 Cohesion Fund projects in the water sector: 
Komarno, Zvolen, South East Zemplin and Liptov. Komarno was closed with financial 
 EN 32   EN 
corrections incorporated by the Member State in the final claim at the request of the 
Commission. Zvolen and South East Zemplin were closed also with financial corrections 
following the results of a hearing with the Member State of December 2010 which concluded 
at the same time with the Commission opinion of not applying corrections to the Liptov and 
Trencin projects. For another project discussed at the hearing, Poprad-Matejovce, the 
Commission tried to get an agreement with the Slovak authorities on the ineligibility of a 
contract of additional works during 2011 without success, leading thus to launching a 
Decision reducing the Cohesion Fund contribution in the following year. The 16 remaining 
projects were all finished in due time and two of them (Samorin and Galanta) fulfilled all 
Regulation requirements to be closed with the full reimbursement of the balance. The 
remaining 14 projects are still under examination by the Commission services or waiting for 
supplementary information from the Member State concerning in most cases eligibility issues 
on additional works and application of the public procurement rules. Among these projects 
there is one on Technical assistance for the water companies and the remaining are located in 
Banska Bystrica, Zilina (waste water and Heating plant), Velky Krtis, Kosice, Sala, Horné 
Zemplin-Humenne, Trnava, Piestany, Horné Kysuce, Vranov, Orava and Bratislava (Flood 
protection).  
 Transport 
All Cohesion Fund transport projects were physically completed in 2010. Administrative 
closure of the project Technical assistance for the project preparation in transport was 
successfully completed with the reimbursement of their final payment claim. Two transport 
projects (1 road project Construction of D1 motorway Mengusovce – Jánovce and 1 railway 
project Modernisation of Railway Track Trnava – Nove Mesto nad Vahom) remain to be 
administratively completed by the end of 2012.  
2.13. Slovenia 
The Commission approved 28 Cohesion Fund projects in Slovenia for the period 2000-2006, 
of which 16 relate to the environment sector, 8 relate to transport sector and 4 are for 
technical assistance. 
During 2011, about EUR 10.65 million were paid out from the Cohesion Fund in terms of 
intermediate and final payments. Four projects were closed during the year.  
A close monitoring of implementation has been put in place both by the Commission services 
and the national authorities so as to ensure a timely closure of projects. There is an overall 
delay in implementation which is mainly attributable to delays in public procurement and 
related appeals by bidders as well as to the negative impacts of the crisis (i.e. shortage of 
national/municipal co-financing). In addition, VAT has become a non-eligible expenditure 
due to a change of the national legislation (VAT became recoverable for municipalities).  
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 Environment 
In line with the Strategic Reference Framework for the Cohesion Fund, the main aim of 
assistance from the Cohesion Fund and ex-ISPA during the period 2000-2006 was to help 
municipalities and regions to improve drinking water supplies, sewerage networks and 
wastewater treatment (a total of 12 projects in the water sector) and waste management 
(4 projects in total). 
The crisis in the past years led to a significant drop in municipal revenues, reduced transfers 
from the state budget, worsened access to bank loans and an increasing demand for municipal 
subsidies which negatively influenced the municipality's ability to respect the original work 
schedules for infrastructure projects. In addition, VAT has become a non-eligible expenditure 
due to a change of the national legislation. At the end of 2010, the Commission received 4 
requests for an extension of the final date of eligibility to 31 December 2011. These requests 
have been screened at the end of 2010 and in 2011 and for all of them the eligibility end date 
was prolonged. 
In 2011, the works on the ground have been implemented for the above 4 mentioned projects. 
While works have been successfully completed for the contracts under 3 projects, the works 
for 1 project were not finished due to a bankruptcy of the lead consortium partner. For the 
former projects, the closure documents are due in June 2012. For the latter project, the 
Commission is assessing a request for extending the end date of eligibility.  
In 2011, 6 environmental projects entered the closure stage. While 3 of them were closed in 
2011, 3 remain to be closed in 2012.  
 Transport 
In 2003 the national authorities defined a National Cohesion Strategy for the transport sector 
which identified the objectives of its transport strategies and the projects to be financed 
through the Cohesion Fund. It involves the country establishing itself as a maritime transit 
country within the European Union and marketing its geopolitical position at the crossroads of 
two important European corridors (Corridors V and X) along the existing southern border of 
the EU. To this end, bottlenecks on corridors must first be removed, which involves the 
completion of the motorway network, upgrading, modernisation and completion of the rail 
network and increasing the range of logistical services. 
The Cohesion Fund co-finances 6 railway projects and 2 motorway projects in the transport 
sector. Following reports of delays due to public procurement in previous years, all railway 
projects in 2010 were fully contracted and made satisfactory progress in physical and 
financial terms (all projects reached the 80% ceiling for advance and interim payments). All 
8 transport projects entered the closure stage and 4 out of 8 were closed by the end of 2011 
(1 was closed in 2011).  
2.14. Bulgaria 
In 2011, the total ex-ISPA grant for Bulgaria reflected in the Commission decisions has been 
reduced from EUR 879 million to EUR 791 million. This reduction results from the adoption 
of 4 amendment decisions.  
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The expenditure paid for the year 2011 was EUR 31.3 million, generated mainly from those 
projects for which the Commission agreed to extend the final date of eligibility deadline 
beyond 2010. The total payments (interim and advance ex-ISPA payments) by 31 December 
2011 amount to EUR 646 million. 
 Environment 
There are 25 Cohesion Fund/ex-ISPA environmental projects (19 in the water sector, 2 in the 
waste sector, 1 in the energy sector and 3 technical assistance projects). While 20 projects 
were finalised, for the rest of the projects full absorption and potential completion is out of 
reach. Out of the 20 projects that were successfully completed and put into operation the 
achieved physical progress by the end of 2011 is the following: 20 waste water treatment 
plants were built/renovated, 5 regional disposal sites were constructed, 243 km of sewage 
network and 337 km of water supply network were build/rehabilitated, 10 water projects and 
7 waste projects were prepared under the technical assistance measures and they will be 
implemented through Operational programme Environment 2007-2013. These results were 
possible due to the extension of the final date of eligibility until the end of 2011 for 9 projects.  
A most negative perspective for the absorption of the environment funds of ex-ISPA is due to: 
the mixture of substantial cost-increases during implementation, with the inability to take up 
all the available credits within the eligibility deadlines, the financial corrections applied due to 
the abuse of the negotiated procure in a number of procurement cases and the perspective of 
likely financial corrections in case of non-completion of the projects' objectives. 
 Transport 
There are 11 Cohesion Fund/ex-ISPA transport project including 6 technical assistance 
projects focused specifically on the transport sector. Out of the 8 open transport projects, in 
2011 the Commission has formally extended the final date of eligibility of 1 project (Danube 
Bridge II) by the end of 2012. The physical progress of the project was delayed due to 
contractual disputes resulting from substantial cost overruns claimed by the contractor. The 
managing authority and the contractor reached an agreement on the outstanding payment 
claims in November 2011 and the physical execution of the project is expected to be 
completed by the end of November 2012.  
In 2011 the Commission completed the amendment of the Plovdiv-Svilengrad rail project and 
bridged its non-completed component to the Operational programme Transport 2007-2013. 
The physical execution of the remaining ex-ISPA component of the project has been 
completed in 2011 with funding secured by the Bulgarian authorities. As a result a 68 km 
railway section between Plovdiv and Dimitrovgrad has been re-constructed and electrified. 
In mid-2011 the Bulgarian authorities finalised the construction of Liulin motorway and put 
into operation 19 km of motorway which connects Sofia ring road with 2 other highways. 
The physical execution of the remaining 5 Cohesion Fund/ex-ISPA transport projects finished 
in 2010 or earlier. 
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2.15. Romania 
In total 63 Cohesion Fund projects were approved by the Commission in the 2000-2006 
programming period for Romania: 36 for the environmental protection-related measures in the 
water resources management and waste management sectors, 12 projects in the transport 
sector covering mainly rail and roads, and 15 technical assistance projects linked both with 
the environment and transport sectors. 
Considering the 2000-2006 programming period, the total amount of grant decisions for 
Romania is slightly over EUR 2 billion. These commitments are shared evenly between the 
environment sector (50.4%) and the transport sector (49.6%), including technical assistance 
related to these sectors. 
Implementation progress for 2011 was according to the revised schedule. Half the projects 
had to be completed by the end of 2010. For the other half the implementation period was 
prolonged to end 2011 and in 3 cases to end 2012.  
 Environment 
The projects (deadline before end 2010) for which closure documents are complete in the 
environment sector demand EUR 25 million of payments and announce EUR 9 million of 
recoveries. 
In the environment sector, most of the projects behind schedule were those approved in the 
years 2004-2006, which were mostly prolonged by one year for implementation. According to 
the Romanian authorities these projects were all completed at the end of 2011 and first closure 
documents will be sent in 2012.  
 Transport 
For the projects in the transport sector for which closure documents are complete (deadline 
before end 2010) the demanded payments amount to EUR 16 million and the recoveries 
announced are EUR 34 million. 
The projects, with the final date of eligibility in 2011, reported completion of works in time. 
For 3 big infrastructure projects the period of eligibility was extended to the end 2012, due to 
their late adoption and the important amount of funding involved. The scope of works for 
1 railway project was reduced in line with the budget reduction for this project. A project 
which is a joint project with Bulgaria is having more difficulties to meet the deadlines. 
 Technical assistance 
Out of 15 technical assistance projects, 5 technical assistance projects was closed by the end 
of 2011. 
3. MONITORING, INSPECTIONS, FINANCIAL CORRECTIONS AND IRREGULARITIES 
3.1. Monitoring activities in the beneficiary Member States 
The final date of eligiblity of expenditure was reached for majority of Cohesion Fund projects 
and the project's implementation is coming to the end, only a limited number of monitoring 
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committee meetings, monitoring missions, site visits and technical meetings with the 
managing authorities and beneficiaries took place in 2011. 
These meetings, however, allowed to review or to follow-up project implementation, discuss 
financial data including payments and payment forecasts, examine progress reports, explore 
project achievements and discuss possible projects modifications, in the case of project 
changes and implementation difficulties. Moreover, such meetings permitted to examine the 
prospects for completion of the Cohesion Fund projects, determine possible solutions of any 
problems and horizontal issues like public procurement and cost overruns.  
The meetings of the national authorities and the Commission representatives provided 
clarifications of any details linked to the closure process requirements, helped to better 
understand possible audit findings, explore impact of possible financial corrections and in 
general contributed to an improved preparation of the closure documents.  
3.1.1. Greece 
The final date of eligibility was reached for most of the Cohesion Fund projects and therefore 
various technical meetings and site visits took place in 2011. These meeting had as objective to 
ensure the full completion and operation of the co-financed projects. 
3.1.2. Spain 
Monitoring committees 
The meeting of monitoring committee, which reviewed ongoing projects co-financed by the 
Cohesion Fund, was held in Madrid on 4 May 2011. To prepare the meeting, national 
authorities sent the reports reflecting the state of implementation as at 31 December 2010 for 
all decisions (covering a project or a group of projects) that were being implemented on that 
date. Among these, the managing authority - in partnership with the Commission - selected 
several projects which, by virtue of their particular situation, were subject to monitoring and a 
specific analysis during the sessions of this Committee. Specifically the following projects 
were discussed: 
 2004ES16CPE009: Abastecimiento en la Cuenca Hidrográfica del Tajo 
 2000ES16CPE023: Actuaciones en materia de residuos urbanos en Navarra 
 2000ES16CPE143: Plan Director Medioambiental de Getafe 
 2002ES16CPE023: Proyectos de residuos de la Junta de Castilla La Mancha 
 2003ES16CPE020: Planta de recuperación y compostaje de Jaén Sierra Sur  
 2005ES16CPE014: Sistema de Abrera y Sistema Castelloli  
The Commission representatives reminded the need to submit all closure documents (final 
payment claim, final report, audit declaration) on time and within the established deadlines. 
There are currently significant delays in the submission of certain documents and of audit 
declarations in particular. 
Monitoring missions 
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Two technical meetings took place in Madrid on 26 January and 11 April 2011. The 
managing authority, the certification authority and the Commission representatives took part 
in the meetings. The aim was to address the problems faced during the day-to-day 
management of projects and the measures required to overcome them.  
In addition, one monitoring mission was conducted in June 2011 and its objective was to 
check the status of 11 water waste treatment plants in Picos de Europa in the north of the 
region of Castilla y León. The reason of the visit was the request from the NGO GEDEMOL 
to the European Parliament. The visits further included the following waste water treatment 
plants: Prioro, Boca de Huérgano, Espejos de la Reina y Barniedo de la Reina, Riano, Puebla 
de Lillo, Redipollos de Isoba. All the plants were in good working conditions. 
3.1.3. Portugal 
Monitoring committees 
According to the internal regulation of the Portuguese monitoring committee relating to the 
Cohesion Fund infrastructures for the 2000-2006 period, these meetings are held twice a year. 
However, at the request of the national authorities no meeting was held in 2011. The 2011 
monitoring committee was postponed to the beginning of 2012. The aim of the monitoring 
committee meeting was to follow-up the implementation of the projects, and to resolve 
problems related to deadlines, closures and audits, as well as to examine the prospects for 
completing their implementation in the short time that remained available. At the end of 2011, 
all the projects with the exception of the project ‘Metro de Lisboa – GIL/Aeroporto’ were 
completed. 
Monitoring missions 
In the course of 2010, the Commission services visited two projects (‘Metro de Lisboe: GIL-
Aeroporto’ and ‘Infraestruturas de tratamento de RSU – Tratolixo’) in order to take note of 
their progress and, in certain cases, to discuss with the national authorities any technical or 
legal problems which had arisen. 
3.1.4. Cyprus 
Both Cohesion Fund projects for Cyprus were closed (completed and operational) and the 
Commissioner responsible for Cohesion Policy visited those projects during his official 
mission to Cyprus in July 2011.  
3.1.5. Czech Republic 
As the implementation of the majority of the projects was completed by the end of 2010, no 
monitoring committee meetings or monitoring missions for the remaining ongoing projects 
were carried out in 2011. The Czech authorities submitted detailed information on the 
progress regarding the 6 ongoing projects with extended eligibility dates by the end of 2011 
on a quartely basis.  
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3.1.6. Estonia 
The final monitoring committee meeting was held in 2010, discussing the final modification 
proposals and drawing conclusions for a new period. The Commission has mainly highlighted 
the need to learn lessons from the past and to try to improve and build on existing experience 
for the 2007-2013 programming period. No monitoring missions related to the projects were 
carried out in 2011  
3.1.7. Hungary 
There were two monitoring committee meetings in 2011, where all implementation reports 
were examined on a project-by-project basis. Problematic issues were raised mainly with the 
implementation of the waste water treatment plant project of Budapest (possible non-
implementation of the tertiary treatment before the end of 2012 and delay in identifying an 
appropriate solution for sludge transport and disposal as foreseen in the revised Commission 
decision), and North Balaton waste project because of a fire accident that destroyed part of the 
plant.  
3.1.8. Latvia 
In 2011, there were no Cohesion Fund monitoring committees, but some technical meetings 
with final beneficiaries were organised to assist them in preparation of the final reports and 
replies to the Commission comments on closure documentation.  
In 2010, two ‘electronic’ Cohesion Fund monitoring committees and one project visit took 
place. Main problems concerning implementation and closure of the projects were discussed. 
3.1.9. Lithuania 
Three monitoring committee meetings took place in Lithuania, on 13-14 July, 24-26 October 
and 19-20 December 2011 (the last meeting was not attended by the Commission). The 
Committee examined the progress reports submitted by the national authorities and discussed 
the implementation and closure issues of open ex-ISPA and Cohesion Fund projects. The 
Committee meetings were combined with visits to projects: ‘Neringa waste water treatment 
plant reconstruction, sewer network extension and potable water network rehabilitation’, 
‘Hazardous Waste Management in Lithuania’ and ‘Venta-Lielupe River basin Investment 
Programme 1st Phase of the 1st Stage’.  
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Five technical meetings of the Cohesion Fund took place in the course of 2011:  
 March 2011 (middle and western parts of Lithuania) – monitoring visit to check 
physical implementation of 3 waste projects ‘Kaunas regional waste management’, 
‘Telšiai regional waste management’, ‘Vilnius Waste Management’ and 2 water 
projects ‘Mažeikiai water and waste water project’, ‘Kaunas water and waste water 
project’. The on-site visits were followed-up by discussions with the managing 
authority, Ministry of Environment and Environmental Projects Management Agency 
on general questions, review of proposed modifications of the Cohesion Fund projects 
and clarification of the most problematic issues of the 2000-2006 Cohesion Fund 
environmental projects.  
 April 2011 (Vilnius, Lithuania) – meeting with the winding-up body and managing 
authority to deal about general principles of eligibility issues and criteria to assess 
flexibility in deviation of implementation in respect of project description and 
indicators for the 2000-2006 Cohesion Fund projects at the closure.  
 June 2011 (Kaunas, Lithuania) - visit on the spot and discussion on problematic issues 
of the project ‘Rehabilitation of Kaunas Railway Tunnel’ with the managing authority, 
Ministry of Transport and Communications, Transport Investment Directorate and 
final beneficiary, JSC Lietuvos geležinkeliai. The visit was combined with technical 
review of the progress of 2007-2013 railway infrastructure projects which was 
followed by project visits to some sections of the priority project No 27 Rail Baltica. 
 July 2011 (Vilnius, Lithuania) – meeting with the managing authority, implementing 
transport and environmental agencies to examine the problematic and priority issues in 
transport and environment sectors of 2000-06 programming period, also to have a 
detailed discussion on the implementation of a number of major projects of 2007-2013 
period. Two major projects were visited: ‘Vilnius Sludge Treatment Facility’ and 
‘Vilnius Western Bypass II stage’. 
 December 2011 (Brussels, Belgium) - meeting with the managing authority, Ministry 
of Environment and national experts on the problematic issue related to the low 
connection rates of new users to the central water and waste water networks and 
planning of action and follow-up to ensure achievement of objectives.  
3.1.10. Malta 
Monitoring committees 
Meetings of the monitoring committee for all three Cohesion Fund projects were held on 29 
April 2011 and for the environmental project only on 17 November 2011. The Commission 
representatives attended both monitoring committee meetings.  
Monitoring missions 
No monitoring missions specific to the Cohesion Fund were carried out in 2011. 
3.1.11. Poland 
Monitoring committees 
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Two meetings of the Cohesion Fund monitoring committee were held in 2011 (on 1 June and 
16 December). The meetings were attended by representatives of the managing authority, the 
paying authority, intermediate bodies, implementing agencies, social and economic partners 
and the final beneficiaries of ongoing projects. 
The meetings were dedicated to a review of the progress in implementing individual projects. 
Discussion focused primarily on the closure process and on projects requesting a modification 
of the eligibility end date beyond 2010. Additionally, the following horizontal issues were 
discussed: payment rate and financial forecasts, cost overruns, EIA conditions, and delays in 
implementation. 
Monitoring missions 
No monitoring missions specific to the Cohesion Fund were carried out.  
3.1.12. Slovakia 
In 2010, it was suggested to present in a last monitoring committee an evaluation of impacts 
of projects in both sectors, i.e. environment and transport which would be closed with a press 
conference on the closure of the Cohesion Fund projects of the programming period 2000-
2006 and to disseminate positive results and achievements in both sectors. For several 
reasons, mainly by the fact that only few projects were closed in 2011, all the rest still being 
the object of exchange of information between the national authorities and the Commission, 
this meeting was eventually not organised but it is not excluded that it will be organised in 
2012.   
3.1.13. Slovenia 
Monitoring committees 
One Cohesion Fund monitoring committee meeting was held in Slovenia in October 2011. 
The meeting focused on the closure process and documents (feedback on the quality of final 
reports), contractual relationships between implementing bodies and operators and the 
implementation of still open projects. Except issue on one environmental project which will 
not be completed by 31 December 2011 due to a bankruptcy of constructor consortium, there 
were no major issues.  
Monitoring missions 
There were no monitoring missions in 2011. In the framework of the information event in 
September 2011, the Slovene authorities invited citizens to Open Days into waste 
management centres. The Commission representatives paid a visit to the regional waste 
management centre Celje.  
3.1.14. Bulgaria 
In 2011 two monitoring committee meetings took place in June and in December. The 
meetings of the Committees were divided into two parts: project and sector based technical 
discussions, followed by the official meeting to address horizontal issues and draw 
conclusions from the technical discussions.  
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In order to enhance co-ordination and co-operation between Bulgaria and Romania, a 
Monitoring Sub-Committee for the construction of the Danube Bridge was set up at the 
initiative of the Commission, involving all relevant parties with a stake in the construction of 
the Danube Bridge. Two meetings were held in 2011 in Vidin and in Calafat.  
3.1.15. Romania 
Monitoring committees 
During the year 2011 two monitoring committee meetings took place, both focusing on the 
ongoing projects. They represented a platform for advice and update on the closure for the 
projects to prepare closure documents. In particular, attention was paid to the timing of 
closure documents preparation and to the efforts to complete the projects. 
Monitoring missions 
Ad-hoc monitoring was carried out for projects presenting higher risk of non-completion for 
both sectors. Several projects were also visited by the Commission services. The joint 
Bulgarian-Romanian Danube Bridge had special monitoring arrangements in terms of more 
frequent reporting and a dedicated Monitoring Sub-Committee  involving both the Bulgarian 
and the Romanian part of the project. 
 
3.2. Audits and financial corrections in the beneficiary Member States 
The following Member State-specific information complements the information contained in 
the Annual Report. 
3.2.1.  Greece 
In Greece the main risks in public procurement is considered to have been addressed properly 
by way of Commission Decision C/2008/5026, as amended by C/2008/8720, which imposed a 
net financial correction on a number of ongoing and completed projects. In addition, the 
Greek law on public procurement does not fully comply with EU rules on public procurement 
as regards exemptions for the tendering of public works, but entails no amount at risk at 
closure by end 2011. The Commission's audit opinion on the Cohesion Fund system as at end 
2011 is qualified moderate. The residual risk, taken into account the financial exposure, is 
low. 
The Commission also examines the winding-up declarations on an individual basis before the 
closure of the projects, ensuring that any irregular expenditure can be identified and deducted 
at the closure of each project.  
No audits were carried out in Greece on Cohesion Fund projects in 2010-2011 period by the 
Commission. Previous audits identified some implementation delays and weaknesses in 
public procurement procedures, resulting in the adoption of a financial correction decision in 
2008. In addition, following an OLAF investigation of one Greek water supply project during 
2008 and 2009, the national authorities took corrective measures.  
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Out of a total of 124 Greek Cohesion Fund projects, for 79 (56 environmental projects and 
23 transport projects) a winding-up declaration has been submitted. Most winding-up bodies 
have been accepted by the Commission. For 3 projects a financial correction was proposed 
and for 4 projects the closure was suspended (these were projects which were not operational 
or which have a high error rate). In order to further examine this, additional information was 
requested from the national authorities.  
3.2.2.  Spain 
Regarding Spain, it was established already by the end of 2010 that about 80% of the 
winding-up declarations submitted contained irregular expenditure, mainly related to non-
compliance with public procurement rules. During 2011, one mission was carried out in 
Galicia to audit two projects. The Commission concluded with a qualified opinion for both of 
them due to public procurement issues (use of irregular criteria, lack of transparency in the 
evaluation procedure, contract modifications) and proposed a financial correction of 
EUR 20.9 million.  
At the end of 2011, 249 winding-up declarations for Spanish projects had been received and 
the assessment of 121 winding-up declarations was closed. However, the eligibility period of 
the majority of Cohesion Fund projects in Spain has been extended until end 2011 or end 
2012, meaning that the Commission will receive the winding-up declarations only in mid-
2013 and 2014. Interim payments will be made for a large number of Spanish projects in 2011 
and 2012.  
In 2011 two hearings were organised, in order to finalise the closure of projects affected by 
irregularities but not decertified by the Member State. A limited number of projects were 
discussed (15 in 2011 versus 28 in 2010) due to failure to submit the requested technical 
information necessary to conclude on the regularity of contract modifications by the Spanish 
authorities. In view of the above, and taking into account the financial exposure, the residual 
risk related to Spanish Cohesion Fund projects is considered high.  
The audit opinion of the Commission at the end of 2011 was qualified significant mainly due 
to deficiencies in the quality of Article 4 checks and Article 9 controls and lack of a strict and 
proactive supervisory role of Spanish authorities and the absence of decertification of 
irregular expenditure. Accordingly, the Directorate-General for Regional Policy's Annual 
Activity Report for 2011 contains a reputational reserve for the Cohesion Fund in Spain.  
The Commission will continue to audit a sample of closed and ongoing Spanish projects, 
focusing on the risks identified above. 
3.2.3.  Portugal 
In Portugal, the main risk detected by the Commission's system audits was in relation to 
deficient management verifications. This risk has been addressed through an action plan to 
verify a representative sample of expenditure declared during the years 2000 to 2004. The 
high coverage (52 out of the total 109 projects audited) and the signature, in January 2008, of 
a contract of confidence with the Portuguese winding-up body and audit authority, provides a 
high degree of reliance on the audit work done by the winding-up body, therefore no audit 
mission was carried out in 2011. 
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In 2011 the Commission analysed the annual control report under Article 12 of Regulation 
(EC) No 1386/2002 and 16 winding-up declarations for the closure of Portuguese Cohesion 
Fund projects. As a result, financial corrections were proposed for 6 projects. 
The Commission's audit opinion on the Cohesion Fund system as at end 2011 is unqualified. 
The residual risk, taking into account the financial exposure, is low. 
3.2.4.  Cyprus 
Based on the positive results of the review of the work of the winding-up body in 2008, the 
positive conclusions from other audit missions in Cyprus, and the desk work carried out by 
the Commission, a contract of confidence for the Cohesion Fund and ERDF was signed 
between the Commission and the Cypriot audit authority in December 2008. 
An unqualified opinion was issued for Cohesion Fund expenditure in Cyprus in the 2011 
Annual Activity Report. The residual risk, taken into account the financial exposure, is low. 
In addition, both Cypriot Cohesion Fund projects have submitted a winding-up declaration, 
which have been accepted by the Commission.  
3.2.5.  Czech Republic 
In the Czech Republic, 30 Cohesion Fund projects have already been closed, out of a total of 
58. During 2011, the closure process was slow, mainly due to irregular use of contractual 
penalties, as initially identified by the European Court of Auditors in one of the DAS 2010 
audits. This issue was resolved in 2012. 
The Commission's follow-up audit mission on retrospective verifications revealed that the 
Czech winding-up declarations did not identify and correct all relevant findings on public 
procurement. In many cases additional financial corrections have been proposed at closure by 
the Commission.  
The audit opinion of the Commission at the end 2011 was qualified moderate and the residual 
risk taken into account the financial exposure was considered low, provided that the financial 
corrections resulting from the winding-up declaration analyses are implemented.  
3.2.6.  Estonia 
Following the positive results of the audit work carried out in previous years, a contract of 
confidence was signed with Estonia in 2007, covering both the Cohesion Fund and the ERDF. 
No audit missions were carried out in Estonia in 2010 and 2011. All previous audit missions 
have been closed. 
The Commission's audit opinion as at end-2011 for the Cohesion Fund in Estonia is 
unqualified. The residual risk, taking into account the financial exposure, is low.  
3.2.7.  Hungary 
An audit mission was carried out in December 2009, primarily focusing on the compliance of 
contract modifications with the public procurement provisions. The audited sample included 
five Cohesion Fund environment and transport projects. A financial correction amounting to 
EUR 0.91 million was accepted by the Member State. However, one finding is still contested 
by the authorities for two projects. A 100% financial correction was proposed for the value of 
the contract modification amounting to EUR 1.37 million.  
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Another audit covering two environmental projects was carried out in November 2010 under 
the EPM review of winding-up bodies and closure of projects 2000-2006. The audit was 
closed in September 2011. A third audit was carried out in July 2011 covering one railway 
project. The main finding concerned direct award of a contract, for which a 100% financial 
correction to the contract value was proposed amounting to EUR 1.9 million. 
The audits of the Commission detected several public procurement irregularities and also that 
the managing authority does not always implement the winding-up body's recommendations, 
closing findings without implementing financial corrections.  
The Commission's audit opinion as at end 2011 is qualified moderate for Environment and 
Technical Assistance and qualified significant for the Transport sector. DG Regional Policy's 
Annual Activity Report for 2011 contains a reputational reserve for the Cohesion Fund in 
Hungary (transport sector).  
3.2.8.  Latvia 
In Latvia, a fact-finding audit mission in 2010 revealed weaknesses in the functional 
independence of the winding-up body; improvements were made in 2011. Furthermore, public 
procurement irregularities were detected during the analysis of winding-up declarations. An 
audit mission was performed in 2011 covering two projects. The findings made are linked to 
public procurement and the audit trail.  
Up to the end of 2011, for the environmental sector 25 winding-up declarations have been 
received and analysed by the Commission services (5 with proposed financial corrections and 
most likely a hearing will be organised in 2012). For the technical assistance projects, 2 
winding-up declarations have been received and assessed by the Commission. For the 
transport sector, 17 winding-up declarations have been analysed.  
The Commission's audit opinion at the end of 2011 is qualified moderate and the residual risk 
taken into account the financial exposure is medium.  
3.2.9.   Lithuania 
For Lithuania, the residual risk is considered low/medium, taking into account the results of 
the audit work carried out by the winding-up body and by the European Court of Auditors. 
However, residual risks remain in the public procurement area.  
During its closure audit carried out in 2011, the Commission noted material deficiencies, as 
the winding-up body did not always estimate the financial impact of its findings and was not 
satisfactorily following up the findings and irregularities detected. Important systemic 
weaknesses related to public procurement procedures were detected by the winding-up body, 
confirmed by the findings of the Commission and the European Court of Auditors.  
The Commission's audit opinion at the end of 2011 was qualified moderate. However, since 
the beginning of 2011, the winding-up body is proposing corrections based on the COCOF 
guidance note (COCOF 07/0037/03).  
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3.2.10. Malta 
No audit missions or financial correction procedures were carried in 2010-2011. Previous 
audit missions carried out in 2005 and 2007 did not give rise to any significant findings.  
The Commission examined the annual control report under Article 12 of Regulation (EC) No 
1386/2002 submitted by the Member State; this highlighted sufficient audit coverage and a 
zero error rate for Cohesion Fund projects.  
By end 2011, two winding-up declarations have been received. These have been analysed and 
accepted during first quarter of 2012. 
An unqualified opinion was issued for Cohesion Fund 2000-2006 expenditure in the 2011 
Annual Activity Report. The management and control system in Malta shows good practice. 
3.2.11. Poland 
For Poland, the main risks identified during the previous years' audits have been addressed by 
the completion of an action plan aiming to increase the quality of audit work by the national 
authorities, in particular in the public procurement area. The subsequent annual control 
reports indicate that the audit authority identified and quantified irregularities due to non-
compliance of public procurement procedures. Results of such additional verifications were 
included in the winding-up declarations received after 2009.  
In June 2010, an agreement on self-correction was reached between the Polish authorities and 
the Commission services. In this regard the risks resulting from the systemic findings in the 
public procurement area are considered to be adequately addressed by the application at 
closure of a net flat rate correction on all Cohesion Fund projects closed after this date.  
The Commission's audit opinion at the end 2011 was qualified moderate and the residual risk, 
taken into account the financial exposure, is medium.  
3.2.12.  Slovakia 
No audit missions were carried out by the Commission in 2011 for the Cohesion Fund in 
Slovakia.  
At the end of 2011, 36 winding-up declarations for the closure of projects had been received 
and 20 assessments had been fully closed. The majority of the Cohesion Fund projects are 
affected by findings related to public procurement issues and eligibility of expenditure. No 
hearings were organised in 2011. However, the Slovak authorities have requested a hearing in 
2012 in respect of the selection criteria issue.  
The Commission's audit opinion at end 2011 was qualified moderate. 
3.2.13.  Slovenia 
On the basis of audit work carried out in the years 2005-2007, a contract of confidence was 
signed with Slovenia in February 2008, covering the Cohesion Fund and ERDF. Following 
this contract, no Cohesion Fund audit missions were carried out by the Commission in 
Slovenia in 2010 or 2011.  
The audit work in 2011 included the examination of the annual control report under Article 12 
of Regulation (EC) No 1386/2002 and of the annual summary.  
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The Commission's audit opinion as at end 2011 is unqualified for the Cohesion Fund in 
Slovenia. 
3.2.14. Bulgaria 
The Commission started on-spot audit work in Bulgaria in 2004, covering mainly the 
adequacy of the management and control systems. In 2005-2007, the Commission continued 
to carry out systems audits. The audits carried out in 2008-2009 revealed deficiencies in the 
area of public procurement, resulting in financial corrections being proposed by the 
Commission. A horizontal audit of environmental projects was carried by the winding-up 
body in 2009 in order to address the issue of the incorrect use of the negotiated procedure, the 
results of which were assessed by the Commission. This is considered an important mitigating 
factor for the environment sector. As a consequence, a financial correction of approximately 
EUR 18 million was accepted by the managing authority in 2010 and the remaining EUR 0.7 
million was accepted in 2011.  
An audit in the transport sector carried out by the Commission in 2009 identified deficiencies 
in the methodology and work of the winding-up body in the area of public procurement, 
publicity and revenue generation.  
An audit mission was carried out in May 2011 to further assess the work and reliance of the 
winding-up body. Deficiencies were identified relating to the award of additional works and 
delays in project implementation. 
Six winding-up declarations were received and analysed by the end of 2011. The closure of 
one technical assistance project was interrupted.  
The annual control report under Article 12 of Regulation (EC) No 1386/2002 was qualified 
due to weaknesses in controls performed by the Road Infrastructure Agency and irregular 
expenditure identified in one technical assistance project and in one environment project.  
The Commission's audit opinion at the end of 2011 is qualified moderate for Environment and 
Technical Assistance and for the Transport sector except for the Road Infrastructure Agency 
(RIA), which is qualified significant. The overall residual risk, taking into account the 
financial exposure, is considered medium.  
3.2.15. Romania 
Since 2004, a total of 24 projects have been audited on the spot in Romania up to the end of 
2011. The following residual risk factors have been identified for the transport and 
environment sector: weaknesses detected in the area of public procurement and in 
management verifications, delayed implementation of improved reliability of accounting, 
monitoring and reporting system in computerised form and difficulties related to the 
application of financial corrections due to the complex national legal framework.  
One mission was carried out in 2011 covering three environment and transport projects. 
Findings were noted in the area of public procurement and eligibility. 
The annual control report under Article 12 of Regulation (EC) No 1386/2002 was submitted 
and examined by the Commission in 2011. Ten winding-up declarations were analysed during 
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2011, leading to further clarifications being requested from the Romanian authorities for all 
the files.  
In the 2011 Annual Activity Report of the Directorate-General, the opinion issued for 
Cohesion Fund Romania was qualified with moderate impact. 
 
3.3. Financial corrections 
The amount of financial corrections implemented for the 2000-2006 Cohesion Fund projects 
in the year 2011 reached EUR 114.9 million. About 82% of the amount was implemented by 
decommitment/deduction at closure, 15% was implemented by Member States and 3% was 
implemented by recovery order. Most of the Member States implemented financial 
corrections in 2011 as presented in the Table 1.  
In 2011, the cumulative amount of financial corrections decided/agreed for the 2000-2006 
Cohesion Fund projects was EUR 508 million. By end 2011, 67% of decided/agreed 
corrections for the 2000-2006 Cohesion Fund have been implemented by Member States 
(i.e. EUR 342 million), either immediately through recovery orders issued by the Commission 
(when they resulted from formal Commission decisions) or through withdrawals of the agreed 
amounts from subsequent statements of expenditure by the Member States (including after 
recoveries from individual beneficiaries where possible).  
Table 1: Financial corrections decided/agreed and implemented in 2011 for the Cohesion Fund, 
period 2000-2006 by Member State 
Member State Decided/agreed Implemented 
Greece 1 272 734 1 723 858 
Ireland  627 640 
Portugal 4 139 400 4 550 144 
Spain -5 413 806 74 297 593 
Cyprus   
Czech Republic 7 921 142 5 445 680 
Estonia 77 353 77 353 
Hungary 2 581 124 1 666 250 
Latvia   
Lithuania 206 765 206 765 
Malta   
Poland 4 796 351 11 282 427 
Slovakia 922 150 2 590 313 
Slovenia   
Bulgaria 690 206 9 432 772 
Romania 221 365 2 968 735 
TOTAL 17 414 784 114 869 530 
The above table does not include the results of the Member States' own checks of Cohesion Fund expenditure. Corrections 
implemented in 2011 refer to corrections decided/agreed in 2011 or in previous years. 
 
 
